Tacke /	Actions	Posnonsibility	Dependendeies
i rojour			
Project I	Plan		
JNSA			

r reject rian														
Tasks / Actions	Responsibility	Dependendcies		Jul-07					A	ug-0	7	Sep-07		
			2nd - 6th	9th - 1				6th - 10th	13th -	20th - 24th	27th - 31st	3rd - 7th	10th - 14th	17th - 21st
			5	6	1	8	9	10	11	12	13	14	15	16
Phone One Information Onthonian										1			<u>i</u>	
Phase One-Information Gathering										<u> </u>	<u> </u>		<u> </u>	
Demography Social & Environmental Context							-		-	-				
Current known status of health population									-	-				+
Current met needs of of the population									-	 	 		 	
Patient/Service User Voice										 				+
Public Demands										 				+
Collation and presentation									 	 				
Phase Two-Analysis & JNSA Production									ļ	<u> </u>				+
Analysis of Current Inequalities							<u> </u>		<u> </u>	<u> </u>				+
Projection of Service Use in 3-5 years time									!	ļ	!			
Projection of Outcomes in 3-5 years time									ļ	ļ				
Value for Money and return on investment										ļ				
Collation and presentation									i	ļ				
JNSA 1st Draft Publication									į	ļ			ļ	ļ
Consultation				į į			ļ		İ	į				1
Final Publication							į			ļ				Ī
Phase Three-Outputs and Commissioning Improvement							į			ļ				Ī
Programme of health and social care service reviews													i I	Ī
Priortisation framework for contracting and procurement														
Meduim Term Market Development										į			i I	İ
Primary Care Investment Decisions													İ	
Capital Investment Plans							<u> </u>			<u> </u>	į		į	į
				į			į		i				į	<u> </u>

	Oct-07			Nov-07				Dec-07					Jai	า-08		Feb-08					
24th - 28th	1st - 5th	8th - 12th	15th - 19th	22nd - 26th	29th - 2nd	5th - 9th	12th - 16th	19th - 23rd	26th - 30th	3rd - 7th	10th - 14th	17th - 21st	24th - 28th	31st - 4th	7th - 11th	14th 18th	21st 25th	28th to 1st	4th 8th	11th - 15th	18th - 22nd
17	18	19	20	21	22	23	24	25	26	27	37	38	39	40	41	42	43	44	45	46	47
					<u> </u>		ļ														
					<u> </u>		į		į							į				İ	
			<u>į </u>	į	<u> </u>		į		į			į	<u>į </u>	į		į	<u> </u>	<u> </u>		į	<u>i </u>
				ļ	ļ												<u> </u>	<u> </u>			
				<u> </u>	ļ												<u> </u>	<u> </u>			
			<u> </u>	<u>i</u>	<u> </u>		<u>. </u>		<u> </u>			<u> </u>	<u> </u>	<u> </u>		<u> </u>	<u> </u>	<u> </u>		<u> </u>	
				•	<u> </u>							! !		! !							
				 													-	-			
													! !								
																İ					
					ļ				ļ												
					ļ			,													
<u> </u>			<u> </u>	<u> </u>	<u> </u>		<u> </u>		<u> </u>			i	<u> </u>	i		<u> </u>				i	
<u> </u>			<u> </u>	į	<u> </u>				ļ			<u> </u>	<u> </u>	<u> </u>		ļ	<u> </u>	<u> </u>		<u> </u>	
ļ				ļ.	ļ				<u> </u>							<u> </u>					
<u> </u>			ļ		ļ .				ļ				ļ			ļ	<u> </u>	<u> </u>			
<u> </u>				<u> </u>	 		-		-							-	-	-			
<u> </u>					į.	l .	İ		İ							İ	<u>i</u>	<u>i</u>			

			Mar-08	Apr-08						
8 25th - 29th	3rd - 7th	10th - 14th	17th - 21st	25 24th - 28th	31st - 4th	95 7th - 11th	99 14th - 18th	99 21st - 25th	29 28th - 2nd	
48	49	50	51	52	53	54	55	56	57	
			<u> </u>							
		! !	! !	! !	! !					
		i İ	i İ	i I	i					
				i	i					
		! !	! !							
		ļ	!							
			!							
					! !					
		į	į		ļ					
				ļ 	<u> </u>					
					-					
		<u> </u>	<u> </u>	<u> </u>	<u> </u>					
l .		<u> </u>	<u> </u>	<u> </u>	<u> </u>					
		!	!							
					-	_	_	_	_	
		<u> </u>	<u> </u>	<u> </u>	<u> </u>	Ongoing	Ongoing	Ongoing	Ongoing	
				ļ	ļ	Ongoing	Ongoing	Ongoing	Ongoing	
		ļ	ļ	ļ	ļ	Ongoing	Ongoing	Ongoing	Ongoing	
		<u> </u>	<u> </u>			Ongoing	Ongoing	Ongoing	Ongoing	
		 	 			Ungoing	Ongoing	Ungoing	ungoing	
		į	į	<u> </u>	<u> </u>					