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HALTON BOROUGH COUNCIL

Municipal Building,
Kingsway,

Widnes.
WA8 7QF

8 October 2019

TO: MEMBERS OF THE HALTON
BOROUGH COUNCIL

You are hereby summoned to attend an Ordinary Meeting of the Halton 
Borough Council to be held in the Council Chamber, Runcorn Town Hall on 
Wednesday, 16 October 2019 commencing at 6.30 p.m. for the purpose of 
considering and passing such resolution(s) as may be deemed necessary or 
desirable in respect of the matters mentioned in the Agenda.

Chief Executive
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-AGENDA-

Item No. Page No.

1. COUNCIL MINUTES SEE MINUTE 
BOOK

2. APOLOGIES FOR ABSENCE

3. THE MAYOR'S ANNOUNCEMENTS

4. DECLARATIONS OF INTEREST

5. LEADER'S REPORT

6. MINUTES OF THE EXECUTIVE BOARD SEE MINUTE 
BOOK

a) 18 July 2019  

b) 19 September 2019  

7. MINUTES OF THE HEALTH AND WELLBEING BOARD SEE MINUTE 
BOOK

8. QUESTIONS ASKED UNDER STANDING ORDER 8

9. MATTERS REQUIRING A DECISION OF THE COUNCIL

a) 2019/20 Revised Capital Programme (MINUTE EXB 29 
refers)
  

1 - 8

Executive Board considered the attached report.

RECOMMENDED: That Council approve the revisions to the 
Council’s 2019/20 Capital Programme set out in paragraph 
3.2 of the report.

b) Leisure Centre at Moor Lane (MINUTE EXB 35 refers)  9 - 22

Executive Board considered the attached report.

RECOMMENDED: That Council make a change to the 
Capital Programme in order to finance the development of a 
Leisure Centre at Moor Lane, Widnes.

10. MINUTES OF THE POLICY AND PERFORMANCE BOARDS 
AND THE BUSINESS EFFICIENCY BOARD

SEE MINUTE 
BOOK

a) Children, Young People and Families  

b) Employment, Learning, Skills and Community  

c) Health  
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d) Safer  

e) Environment and Urban Renewal  

f) Corporate Services  

g) Business Efficiency Board  

11. COMMITTEE MINUTES SEE MINUTE 
BOOK

a) Development Control  

12. NOTICE OF MOTION – ORGREAVE 23 - 24

13. NOTICE OF MOTION - PERSONAL CARE 25 - 26

14. NOTICE OF MOTION - LEASEHOLD OWNERSHIP 27 - 28

15. NOTICE OF MOTION - CLIMATE EMERGENCY 29 - 30

16. NOTICE OF MOTION – FIGHTING FIRE IN OUR BOROUGH 31 - 32

17. PART II 
 
In this case Council has a discretion to exclude the press 
and public and, in view of the nature of the business to be 
transacted, it is RECOMMENDED that under Section 
100A(4) of the Local Government Act 1972, having been 
satisfied that in all the circumstances of the case the public 
interest in maintaining the exemption outweighs the public 
interest in disclosing the information, the press and public be 
excluded from the meeting for the following item of business 
on the grounds that it involves the likely disclosure of exempt 
information as defined in paragraphs 3 of Part 1 of Schedule 
12A to the Act.
Please note that if this resolution is passed, members of 
the press and public will be asked to leave the room 
prior to the consideration of the following business.

18. MATTERS REQUIRING A DECISION OF THE COUNCIL

a) Sci-Tech Daresbury: Project Violet Funding Update (MINUTE 
EXB 39 refers)  

33 - 38

Executive Board considered the attached report.

RECOMMENDED: That Council include the scheme in the 
2019/20 Capital Programme, to be funded as set out in 
paragraph 3.2 to 3.4 of the report.
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REPORT TO: Council

DATE: 16 October 2019

REPORTING OFFICER: Operational Director – Finance

PORTFOLIO: Resources

SUBJECT: 2019/20 Revised Capital Programme

WARD(S): Borough-wide

1.0 PURPOSE OF REPORT

1.1 To seek approval to a number of revisions to the Council’s 2019/20 
capital programme. 

2.0 RECOMMENDED: That the revisions to the Council’s 2019/20 capital 
programme set out in paragraph 3.2 below, be approved.

3.0 SUPPORTING INFORMATION

3.1 On 19 September 2019 Executive Board received a report of spending 
against the Council’s revenue budget and capital programme as at 30 
June 2019. A number of revisions to the 2019/20 capital programme were 
recommended for approval by Council as outlined below.  

3.2 It is proposed to revise the Council’s 2019/20 capital programme, to 
reflect a number of changes in spending profiles and funding as schemes 
have developed. These are reflected in the revised capital programme 
presented in Appendix 1. The schemes which have been revised within 
the programme are as follows

1. Children’s Playground Equipment
2. Crow Wood Play Area
3. Peelhouse Lane Cemetery
4. Peelhouse Lane Cemetery - Enabing Works 
5. Pheonix Park
6. Sandymoor Playing Fields
7. Victoria Park Glass House
8. Widnes & Runcorn Cemeteries 
9. Linnets Clubhouse
10.The Croft
11.Landfill Tax Credit Schemes
12.Runcorn Town Park
13.Bowling Greens
14.Widnes Market Refurbishment
15.Solar Farm
16.Mersey Gateway – Land Acquisition
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17.Mersey Gateway – Development Costs  
18.Bridge & Highway Maintenance
19.Silver Jubilee Bridge – Major Maintenance
20.Silver Jubilee Bridge - Decoupling
21.SUD Green Cycle / Walk Corridors
22.ALD Bungalows
23.Purchase of 2 Adapted Properties
24.Simms Cross remodelling
25.The Grange – Brookfields Provision

4.0 POLICY AND OTHER IMPLICATIONS

4.1 None.

5.0 IMPLICATIONS FOR THE COUNCIL’S PRIORITIES

5.1 There are no direct implications; however, the capital programme 
supports the delivery and achievement of all the Council’s priorities.

6.0 RISK ANALYSIS

6.1 There are a number of financial risks within the capital programme. 
However, the Council has internal controls and processes in place to 
ensure that spending remains in line with budget.

6.2 In preparing the 2019/20 budget and capital programme, a register of 
significant financial risks was prepared which has been updated as at 30 
June 2019.

7.0 EQUALITY AND DIVERSITY ISSUES

7.1 None.

8.0 LIST OF BACKGROUND PAPERS UNDER SECTION 100D OF THE 
LOCAL GOVERNMENT ACT 1072

8.1 There are no background papers under the meaning of the Act.
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APPENDIX 1
Capital Programme as at 30 June 2019

2019/20 Cumulative Capital Allocation

Directorate/Department

Actual 
Expenditure to 

Date

£’000

Quarter 1

£’000

Quarter 2

£’000

Quarter 3

£’000

Quarter 4

£’000

Capital 
Allocation
2020/21

£’000

Capital
Allocation
2021/22

£’000

Enterprise Community & 
Resources Directorate

Community and Environment 
Stadium Minor Works 0 10 20 30 39 30 30
Stadium Pitch 0 0 0 21 21 0 0
Stadium – Karalius Suite 
reconfiguration

0 0 0 14 14 0 0

Open Spaces Schemes 66 100 143 143 143 0 0
Children’s Playground Equipment 3 3 85 100 149 65 65
Upton Improvements 0 0 5 25 13 0 0
Crow Wood Play Area 166 166 166 200 250 15 0
Peelhouse Lane Cemetery 0 4 400 700 900 50 5
Peelhouse Lane Cemetery – Enabling 
Works

4 4 5 7 11 1 0

Pheonix Park 0 0 3 3 3 0 0
Victoria Park Glass House 13 13 24 50 305 0 0
Sandymoor Playing Fields 26 26 26 30 40 30 0
Widnes & Runcorn Cemeteries 45 60 100 150 190 9 0
Landfill Tax Credit Schemes 2 2 2 10 20 340 340
Runcorn Town Park 2 5 75 150 200 280 280
Bowling Greens 1 5 10 20 32 2 0
Litter Bins 0 0 0 0 20 20 20
Community Shop 0 0 0 50 50 0 0
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2019/20 Cumulative Capital Allocation

Directorate/Department

Actual 
Expenditure to 

Date

£’000

Quarter 1

£’000

Quarter 2

£’000

Quarter 3

£’000

Quarter 4

£’000

Capital 
Allocation
2020/21

£’000

Capital
Allocation
2021/22

£’000

Libraries IT equipment 0 0 95 95 95 0 0

ICT & Support Services
ICT Rolling Programme 60 60 80 400 700 700 700

Economy, Enterprise & Property
3MG 23 23 24 34 126 0 0
Widnes Waterfront 0 0 0 0 1,000 0 0
SciTech Daresbury – EZ Grant 40 40 96 96 96 0 0
Venture Field 20 20 30 41 41 0 0
Linnets Clubhouse 2 2 40 90 140 59 0
The Croft 0 0 30 30 30 0 0
Murdishaw redevelopment 0 0 10 20 38 0 0
Former Crosville Site 0 0 0 200 331 0 0
Advertising Screen at The Hive 0 0 0 0 100 0 0
Widnes Market Refurbishment 32 32 40 50 100 40 0
Broseley House 7 7 150 300 461 0 0
Solar Farm 16 16 153 353 709 500 0
Equality Act Improvement Works 77 77 150 200 300 300 300

Mersey Gateway
Land Acquisitions 19 19 35 52 3,395 0 0
Development Costs 14 14 45 75 105 0 0

Other
Risk Management 13 13 106 200 377 120 120
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2019/20 Cumulative Capital Allocation

Directorate/Department

Actual 
Expenditure to 

Date

£’000

Quarter 1

£’000

Quarter 2

£’000

Quarter 3

£’000

Quarter 4

£’000

Capital 
Allocation
2020/21

£’000

Capital
Allocation
2021/22

£’000

Fleet Replacements 457 457 794 1,154 1,471 1,760 3,043

Policy, Planning & Transportation
Bridge & Highway Maintenance 1,117 1,117 2,650 4,200 5,867 0 0
Integrated Transport & Network 
Management 91 91 260 430 604 0 0

Street Lighting – Structural 
Maintenance & Upgrades 66 66 630 1,190 1,755 2,000 200

STEPS Programme 477 477 1,245 2,013 2,013 0 0
Silver Jubilee Bridge Major 
Maintenance 1,498 1,498 2,375 3,250 4,126 0 0

Silver Jubilee Bridge Decoupling 1,186 1,186 2,700 4,200 5,705 0 0
Widnes Loops 107 107 1,590 3,070 4,553 0 0
KRN – Earle Road Gyratory 3 3 80 160 238 0 0
Travelodge / Watkinson Way 
Footpath 0 0 40 80 128 0 0

SUD Green Cycle / Walk Corridors 1 1 1 123 245 435 267
Total Enterprise Community & 
Resources 5,654 5,724 14,513 23,809 37,249 6,756 5,370

Directorate/Department
Actual 

Expenditure to 
Date 2019/20 Cumulative Capital Allocation Capital 

Allocation
2020/21

Capital
Allocation
2021/22
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£’000
Quarter 1

£’000

Quarter 2

£’000

Quarter 3

£’000

Quarter 4

£’000 £’000 £’000

People Directorate

Adult Social Care
ALD Bungalows 0 0 0 0 0 199 0
Purchase of 2 adapted properties 5 5 10 15 512 0 0
Orchard House 4 5 10 15 327 0 0
Carefirst Upgrade 362 362 362 362 362 0 0

Complex Pool
Disabled Facilities Grant 163 165 300 450 619 0 0
Stairlifts (Adaptations Initiative) 39 75 150 225 322 0 0
RSL Adaptations (Joint Funding) 57 75 100 150 300 0 0
Carehome Acquisitions and 
refurbishment

6 6 2,400 3,000 3,837 0 0

Oakmeadow refurbishment 0 0 50 105 105 0 0

 

Directorate/Department

Actual 
Expenditure to 

Date

£’000

2019/20 Cumulative Capital Allocation Capital 
Allocation
2020/21

Capital
Allocation
2021/22
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Quarter 1

£’000

Quarter 2

£’000

Quarter 3

£’000

Quarter 4

£’000

£’000 £’000

Schools Related
Asset Management Data 2 2 5 5 5 0 0
Capital Repairs 26 30 588 608 883 0 0
Asbestos Management 0 2 10 20 43 0 0
Schools Access Initiative 0 0 5 17 17 0 0
Basic Need Projects 0 0 30 30 494 437 0
Fairfield Primary School 0 0 34 34 34 0 0
Kitchen Gas Safety 0 0 30 50 68 0 0
Small Capital Works 2 1 16 75 126 0 0
Bridge School Vocational Centre 1 1 11 27 27 0 0
Simms Cross 1 1 1 1 1 0 0
SEND capital allocation 75 75 350 550 619 253 0
Healthy Pupils Capital Fund 4 4 13 17 17 0 0
The Grange – Brookfields Provision 0 0 30 30 30 0 0

Total People Directorate 747 809 4,505 5,786 8,748 889 0

TOTAL CAPITAL PROGRAMME 6,401 6,533 19,018 29,595 45,997 7,645 5,370
Slippage (20%) -9,199 -1,529 -1,074

9,199 1,529
TOTAL 6,401 6,533 19,018 29,595 36,798 15,315 5,825
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REPORT TO: Executive Board

DATE: 19 September 2019

REPORTING OFFICER: Strategic Director, Enterprise, Community 
and Resources

PORTFOLIO: Physical Environment and Community &      
Sport

SUBJECT: Leisure Centre at Moor Lane

WARDS: Borough-Wide

1.0 PURPOSE OF THE REPORT

The purpose of this report is to seek agreement to fund the development of a 
Leisure Centre at Moor Lane, Widnes.

2.0 RECOMMENDATION: That

(1) Council be recommended to make a change to the Capital 
Programme in order to finance the development of a leisure 
centre at Moor Lane Widnes;

(2) Executive Board delegates responsibility for the delivery of 
the project to the Operational Director Economy Enterprise 
and Property and the Operational Director Communities in 
consultation with the  Portfolio Holders for Physical 
Environment and Community and Sport; and

(3) Executive Board is provided with a further progress report in 
six months’ time.

3.0 SUPPORTING INFORMATION

In September 2018, the Executive Board gave Officers authority to explore 
funding sources to finance a replacement leisure centre for the leisure centre 
at Kingsway. 

To do this, further feasibility work was required to determine the likely design, 
scale scope and cost of a replacement leisure centre. 

Following a discussion with Wates Group, who are one of the largest 
privately-owned construction, development and property services companies 
in the UK, it was decided to have them undertake the feasibility work.  This 
was possible as Wates are the sole provider on Scape’s Major Works UK 
framework, Scape being a public sector framework provider, who ensures 
their various frameworks are fully OJEU compliant. The feasibility work was 
done free of charge under the framework.
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It must be stressed that this does not/did not bind the Council to any future 
contractual arrangements. It is probable that Wates regarded this as an 
opportunity to showcase their work and develop a longer term strategic 
relationship with the Council. 

Wates subsequently assembled a consortium including Ellis Williams 
Architects and Ramboll a leading engineering, design and consultancy 
company.

Wates were asked to develop proposals to provide a modern (leisure) hub 
facility for Halton comprising the following:

25m x 6 lane swimming pool with a learner pool
Circa 150 swimming pool seating provision
100 station health and fitness provision
4/6 court sports hall
A minimum of 2 multi-purpose/flexible studio spaces
Complementary Facilities
Health Consultation rooms
Café/social space

Wates have now produced a comprehensive report.

In developing the proposals, Wates have led a number of workshops with 
Council staff, i.e. Highways, Leisure Services, Regeneration, Planning, and 
Property to better understand the Council’s requirements. 

Based on a ‘You said, we did’ methodology, Wates should be commended for 
the thorough and inclusive approach that they have taken to arrive at the 
proposals and recommendations outlined in the report. The report includes a 
number of key considerations including:

Site Analysis
Site Context
Site Opportunities
Sport England Requirements
Design Options (Internal and external layout)
Proposed Site Plan
Risk Analysis
Budget

Further information on the proposed design and use of a future leisure centre 
are contained in Appendix 1. 

The feasibility work concluded that a leisure centre could be located on the 
Moor Lane site without the need to acquire adjacent properties, (for example, 
the pallet premises, which is located to the rear of the site), and that the land 
is within the ownership of the Council.
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The Council’s Management Team has previously received a summary of the 
possible procurement routes and management options together with the 
advantages and disadvantages of each option. 

As a result, the Executive Board is advised that the most appropriate route 
would be for the Council to procure a building company to construct the 
facility, then the Council would manage the facility ‘in house’. The total costs 
of delivering a leisure centre would be approximately £20 million. As the 
feasibility work was undertaken six months ago, there may be adjustments for 
inflation.

The future management arrangements would need to take into account the 
fact that the Council currently operates Runcorn Swimming Pool and the 
Brookvale Dual Use Centre. 

Next Steps

Were Members to agree to the development of a leisure centre, as outlined 
above, there are three routes that the Council could take to commission the 
construction of the facilities.

Option 1 – Progress with leading contract provider.

With this option Wates as described above would, as leading provider, 
through an existing procurement framework, would continue to progress the 
development. 
The main advantage of this option is that time would be saved because the 
leading provider already has worked up proposals and is familiar with the 
Council’s requirements.
The main disadvantage of this option is that there is no opportunity to seek a 
reduction in costs through a competitive process

Option 2 – Undertake a mini competition through an existing framework.
With this option providers that are already registered on an existing framework 
would be invited to tender for the work. 
The main advantage of this option is that there is a possibility, although not 
guaranteed to reduce costs through the tendering exercise. The main 
disadvantage is that there will be a delay whilst the tender documentation is 
prepared and assessed.

Option 3 – Invite Expressions of Interest Via the Chest.

The main advantage of this approach is the Council would seek interest from 
a wider market, potentially driving down costs and enabling a benchmarking 
of different ‘offers’ to take place. It might also produce alternative delivery 
options.
The main disadvantage is that the process itself can be expensive and time 
consuming. It is one of the reasons why the Council often tenders work 
through an existing framework given the tender process has already identified 
competent providers of a service.
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On balance, it is recommended that Option 1 would be the best route to 
progress.  

In respect of this Wates’s feasibility report indicated a timescale of 140 weeks 
from issuing them the order to them delivering the finished building.  
Realistically we are therefore looking at a 3 year period for delivery, hence 
assuming a start date of 1st October 2019, work would be completed by 1st 
October 2022. 

4.0 POLICY IMPLICATIONS

The Council’s policy as outlined in the Indoor and Built Facilities Strategy is to 
‘create a high quality accessible and sustainable facility capable of supporting 
sport, health and well-being which offer inclusive services for all; enabling the 
inactive to become active and more residents to fulfil their potential by 
participating in sport and physical activity, thus improving their long term 
health and well-being”.

It is recognised that the borough’s leisure provision should be accessible to all 
its residents. Whilst the proposals in this report relate to a development in 
Widnes, further work is being undertaken to promote leisure provision in 
Runcorn. This work will take into account the Halton Lea Healthy New Town 
Masterplan. The Masterplan provides a framework set around a vision for 
regeneration with health and wellbeing at the heart of these proposals. It has 
allowed strategic partners including Health, Runcorn Shopping City, The 
Council, Registered Social Landlords, the Police, and Voluntary Sector to 
agree priorities aimed at attracting future investment to the area.

5.0 FINANCIAL IMPLICATIONS

A budget of £18.8 million to deliver a leisure centre would be required, but this 
does not include the (non-essential) acquisition of a small parcel of land to 
maximise opportunities on site by providing a more regular shaped boundary, 
nor does it include the costs of relocating the bus depot and Enterprise Car 
Hire centre. Therefore, a figure of £20 million would be more accurate.

This would be a major and significant investment for the Borough. Other 
options have been considered in order to finance the scheme. This includes 
seeking a private sector investor partner and or engaging a private sector 
partner to manage the facility in the future.

However, it is considered that the only reasonable way to fund the 
development would be for the Council to borrow the capital needed to build 
the leisure centre. 

There is potential to reduce borrowing costs through utilisation of a capital 
receipt from the sale of the existing Kingsway site. Net proceeds are 
estimated at £1m which will reduce the overall borrowing requirement to 
£19m.
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It is advised repayment of borrowing costs should be over a period of 25 
years to match the likely estimated useful life of the centre. The annual cost of 
borrowing £19m will be approximately £1.117m, split between £0.357m 
interest costs and £0.760m principal repayment (known as MRP – Minimum 
Revenue Provision). MRP is payable the year after the asset becomes 
operational.

Appendix A provides a summary of forecast operational costs and income at 
Kingsway Leisure over the construction period and first five years of operation 
at the proposed new site. 

It is forecast a new build will boost receipt of income significantly from current 
levels although net off to an extent by an increase in staffing and other costs 
in servicing the increase in demand. A new build is also likely to reduce the 
running and maintenance costs of the building, this is reflected in Appendix A.

The 2019/20 net budget cost of Kingsway Leisure Centre is £0.522m. As a 
result of the new build this is forecast to increase by £0.375m during the 
construction period to £0.897m and by a high of £0.902m in 2023/24 (first full 
year of operation) although reducing in future years to £0.639m in 2027/28

The impact of the above will need to be added to the Council’s medium term 
forecast budget deficit unless other sources can be found.

There may be an opportunity to reduce the additional annual cost during the 
operational period of the leisure facility. However, to enable this, the Council 
would need to consider an outsourcing option. The saving of the outsourcing 
option is approximately £0.242m, this includes a reduction in staffing costs 
plus a saving on business rates if the operator was to benefit from relief of 
80%, a forecast saving of £0.160m. 

Costs could be reduced through the procurement process; securing 
external funding, or generating a capital receipt from the Kingsway 
site; and or a refinement of the specification for a leisure centre. 

Discussions have recently taken place with the Combined Authority 
to acquire neighbouring sites which would support the development.

6.0 IMPLICATIONS FOR THE COUNCIL’S PRIORITIES

6.1 Children and Young People in Halton

Not applicable

6.2 Employment, Learning and Skills in Halton

Not Applicable
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6.3 A Healthy Halton

The proposals promote strong links between leisure provision and associated 
health benefits.

6.4 A Safer Halton

Not Applicable

6.5 Halton’s Urban Renewal

The proposals contribute to improving an important gateway to the town 
centre. Part of the proposals will include improvements to pedestrian routes 
between Moor Lane and Kingsway.  

7.0 RISK ANALYSIS

A risk assessment has been undertaken previously and this related 
to the decision regarding the most appropriate method of procuring 
the construction of the facility. 

All forms of procurement have advantages and disadvantages. 
Much will depend on HBC’s approach to risk, whether HBC can 
access additional funding, and not least additional soundings from 
the market. 

Timetable

The timing of any development will be affected by the Council’s 
ability to negotiate an agreement with tenants and landowners to 
relocate. 

Alternatives Considered

Developing an Alternative Site

Previous reports have outlined the relative strengths and weaknesses of 
developing the Kingsway and Moor Lane sites. It was concluded that Moor 
Lane should be used to develop a leisure facility, whilst Kingsway lends itself 
to a mixed use development with a focus on a residential offer for the 
Borough’s older residents.

Refurbishment of the Existing Kingsway Leisure Centre

There is also an option to refurbish the existing leisure centre on the 
Kingsway Site.
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The estimated costs of doing this are £12 million. This option would include 
the costs of new plant and machinery as well as new roof and structure with a 
life expectancy for the building of approximately 25 years.

Obviously, this is the least expensive option, but there are some 
disadvantages to this. The main disadvantage is that this would comprise a 
refurbishment of an existing facility on an existing footprint. Given the 
recommendations outlined in the Indoor and Built Sports Strategy it would be 
questioned whether this would deliver a service fit for the Borough’s 21st 
Century leisure needs. Secondly, there would be considerable disruption to 
the existing facility during the refurbishment. Thirdly, it would reduce the 
footprint of the Kingsway site available for other end uses.

8.0 EQUALITY AND DIVERSITY ISSUES

The proposals would promote equality of access to leisure facilities in the 
borough.

9.0 LIST OF BACKGROUND PAPERS UNDER SECTION 100D OF THE 
LOCAL GOVERNMENT ACT 1972

https:www.sportengland.org/media/12348/se-management-options-guidance.pdf   
https://www.sportengland.org/facilities-planning/further-guidance/procurement-toolkit/ 

Document Place of Inspection Contact Officer
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Widnes Leisure Centre Forecast Budget 2019-2027

Construction Period Operation Period
2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027/28

Expenditure
Staffing 925 944 962 1,011 1,040 1,061 1,082 1,104 1,126
Premises 547 558 569 500 420 428 437 446 455
Supplies & Services 59 59 59 113 166 172 178 182 185
Total Expenditure 1,531 1,561 1,590 1,624 1,626 1,661 1,697 1,732 1,766

Income -1,009 -1,029 -1,050 -1,196 -1,319 -1,490 -1,559 -1,590 -1,622

Net Operational 
Expenditure 522 532 540 428 307 171 138 142 144

Capital Financing Costs 0 357 357 357 1,117 1,117 1,117 1,117 1,117

Total Net Cost 522 889 897 785 1,424 1,288 1,255 1,259 1,261
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