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Reporting Period: Quarter 2 – 1st July 2016 – 30th September 2016 
 

1.0 Introduction 

 
1.1 This report provides an overview of issues and progress against key service objectives/milestones and 

performance targets, during the second quarter of 2016/17 for service areas within the remit of the 
Environment and Urban Renewal (E&UR) Policy and Performance Board. 

 
1.2 Key priorities for development or improvement in 2015-18 were agreed by Members and included in 

Directorate Plans, for the various functional areas reporting to the Environment & Urban Renewal 
Policy & Performance Board i.e.: 

 
 Development & Investment Services 
 Open Spaces and Waste and Environmental Improvement  
 Highways, Transportation & Logistics and Physical Environment 
 Housing Strategy  

 
1.3 The way in which traffic light symbols have been used to reflect progress to date is explained within 

Section 8 of this report. 
 

2.0 Key Developments 

 
2.1 There have been a number of developments within the Directorate during the period which include:- 
 
Development & Investment Services 

a. Sci-Tech Daresbury 
Tech Space 2 is complete with one tenant now in occupation. Tech Space 1 is slightly behind schedule 
with the completion of the fit out of the building now expected on 1st November. Works to complete 
the Phase 1 site connectivity works are ongoing. Enabling works for the next phase of development 
will start on site in early 2017 and full design is commencing for the delivery of 3 more buildings 
similar to Tech Space 2. The Joint Venture (JV) is also bringing forward a proposal for a hotel on the 
corner plot adjacent to the A56 which will provide much needed accommodation and conference 
facilities for the campus.  

 
b. Castlefields 

Lakeside Phase 2 continues on site with the houses being built out to programme and the first 
occupiers moving onto site in the summer. The scheme will deliver 79 two and three bedroom homes. 
Keepmoat are continuing with site investigation and feasibility work for Lakeside Phase 3. 
 

c. 3MG 
Alstom recently commenced on site and are making good progress. The steelwork is being erected and 
the roof will go on the building in quarter 3. Alstom are still on programme to open in May 2017. 
There is also developer interest in the remaining land and these will be considered over the next 6 
months. The Biomass Plant at Stobart Port is also progressing well and is on course to become 
operational in Spring 2017. 
 
 

 

Environment and Urban Renewal PPB – Priority Based Monitoring 
Report 
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d. External Funding 
The external funding environment remains extremely buoyant, to the point where the External 
Funding Team is allocating increased resources into ensuring that all potential funding streams are 
reviewed and disseminated to appropriate departments/organisations. 
 
However, it is becoming increasingly evident that owing to reducing human resources, colleagues are 
not always able to make best use of funding opportunities due to day to day work pressures. Whilst 
the External Funding Team can support with bid-writing, we are increasingly in a position of 
potentially driving a project forward in order to meet grant application deadlines. The remit of the 
team is to support with bid-writing rather than ‘owning’ a project. This may be worthy of further 
discussion/clarification.  
 

e. Investment Enquiries 
The Business Improvement and Growth (BIG) Team managed 69 commercial property\inward 

investment enquiries in Quarter 2 2016/17. 10 projects, or 14%, were ‘converted’ (inward investment 
enquiries ‘converted’ into actual investment projects). 

Open Spaces and Waste and Environmental Improvement  
 
f. Garden Waste Collections 

The garden waste collection service continues to operate successfully and with an increased 
popularity amongst residents. 
 
At the end of Q2, there were over 16,700 homes subscribed to the service, which is an increase over 
1,400 compared to last year. This means that participation in the scheme has increased from 37% in 
2015/16 to over 39% so far this year.  
 
As a number of householders requested to pay for additional bins to be emptied, the number of paid 
subscriptions to date this year is over 17,300 and income is up by circa £40k. 
 

g. Food Waste Collection Pilot 
There continues to be a positive response to the food waste collection service in the current pilot 
areas. The trial will see residents recycle plate scrapings, peelings and unused food, including that still 
in its packaging. Collected and used to produce biogas that is fed directly in to the national gas grid. 
 
The pilot scheme was originally introduced to cover 1,200 homes across the Hale and Heath wards but 
was extended in July when a further 600 homes within Beechwood were added. A further extension is 
planned in November which will take the total number of properties receiving the pilot service to 
approximately 2,500.   
 
A programme of resident engagement is continuing to gather customer feedback which will be used as 
part of the overall evaluation of the scheme. 
 
As part of this Board’s 2016/17 work programme, Members of the Waste Working Party will be 
scrutinising the results from the pilot scheme with a view to helping inform recommendations in 
respect of the possible extension of the scheme to other areas of the borough in the future. 

 
Highways, Transportation & Logistics and Physical Environment 
 
h.  Efficiency Review and Recruitment 

 The process of recruitment to posts within Highways continues following the recent efficiency 
review.  

 
Within the Highway Development team, there remains difficulties recruiting to the Flood Risk 
Engineer post, which is having an effect on the delivery of the Flood Defence Grant in Aid (FDGiA) 
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programme and consequently the Environment Agency (EA) have been informed of the situation. 
Agency staff are being sought as a temporary measure and some use is being made of consultancy 
services, however programme delivery risk remains. 
 
The Apprentice Civil Engineering Technician has now successfully started in post and the vacant 
Section 38 Engineer post is currently being advertised. 
 
Within the Schemes & Maintenance team, one of the Engineers was successful with their application 
for promotion to one of the two vacant Senior Engineer roles. This now leaves the service with the 
remaining Senior Engineer role to recruit for and the vacant Engineer role as well. 
 

i.  Silver Jubilee Bridge (SJB) Delinking 
Reports have now been completed on the delinking of the south side of SJB and a briefing by Mott 
MacDonald to key Council officers in Highways and Regeneration has been completed. 
 

j.  Proposed M56 Junction 11A  
Public exhibition on Junction 11A was completed by Highways England with support from Highways. 
They are now considering comments with a view towards full consultation.  

 
k. Development Management 

An injunction against the residential use of the Gypsy site at Ponderosa in Daresbury was 
successfully obtained in the High Court in August 2016. The Court of Appeal refused to give 
permission to appeal the decision, however the defendants have renewed their application to appeal 
and this will be dealt with by the Court of Appeal in January 2017. 
 

l.  Planning & Transport Policy 
The focus of planning work for the team remains the production of a draft Delivery and Allocations 
Local Plan (DALP) and supporting evidence base. 
 

m.  Bikeright Scheme 
The Bikeright scheme, as part of the national “love your bike” scheme, has held a number of cycle 
promotion events over the summer holidays that residents and staff of Halton Borough Council 
(HBC) were able to participate in. One of the notable successes from these events was the cycle ride 
from Phoenix Park to Southport, attended by 70 people. 
 
HBC staff have been able to access Dr. Bike sessions (bike maintenance and advice) and rides led 
from both the Municipal Building and Runcorn Town Hall. The uptake of these services and rides has 
been good, resulting in 18 staff cycling to work on the national ride to work day. 
  

n.  Electric Charging Points 
The Borough of Halton has now two fully commissioned electric charging points located at the Select 
Stadium Widnes and Church Street Runcorn. Currently residents can charge their car for free, 
courtesy of Merseytravel Funding.  
 
Anyone can use the charge points by registering with The Charge Your Car service (£20 membership 
fee) then you can charge for free where this is available. It is anticipated that the funding for “free” 
charging will cease in March 2018. 

 
o.  Liverpool City Region (LCR) Transport Issues 

 
 Affordable Transport Review 

The LCR Bus Alliance continues to be the driving mechanism to addressing fare levels, 
communication and marketing strategies, and the wider introduction of a smartcard. A 
significant part of their work is to research how short hop fares are calculated as many 
members of the Transport Committee felt at times they were relatively high compared to areas 

https://chargeyourcarsupport.zendesk.com/hc/en-us
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outside of the LCR. Three sessions were held to try and understand current trends, fare 
increases, as well as consulting directly with bus operators on current conditions, and how the 
Bus Alliance may operate in the future as new powers through the Bus Service Bill will provide 
better opportunities to deliver a more efficient, affordable and reliable service for the LCR. 

 
 Transport for the North 

Five routes have been shortlisted for the Trans-Pennine tunnel, it is anticipated the successful 
route will provide more reliable journey times between Manchester and Sheffield, reducing 
travel times between the two cities by 30 minutes.  

 
p.  Liverpool City Region (LCR) Devolution 
 

In support of LCR Devolution, progress is underway on the Housing and Spatial Planning Board’s two 
main work streams:  
 
1. Housing 

Local Partnerships have been commissioned to produce an LCR Housing Strategy. An initial draft 
is expected in autumn 2016 and will be focussed on housing delivery.   

2. Planning 
The Devolution Agreement lists six undertakings for planning and housing under paragraph 22 
of that document. The ‘big ticket’ item is the production of a single, statutory, spatial planning 
framework for the LCR.  

 
Agreement has been made on Several devolution undertakings that have now been fully completed: 
 
 Production of a ‘Statement of Cooperation’ on town planning matters has been agreed between 

the 6 LCR Combined Authority (CA) districts. This document is expected to go to Halton’s 
Executive Board on 20 October 2016. 

 Completion of a ‘Strategic Priorities Overview’ document to identify the major developments 
and infrastructure programmes across the LCR.  

 
The focus of the Board is also on compilation of the LCR evidence base needed to underpin the LCR 
spatial planning framework.  

3.0 Emerging Issues 

 
3.1 A number of emerging issues have been identified during the period that will impact upon the work of 

the Directorate including:- 

 
Development & Investment Services 

a. ESIF Programme 
A statement has been made by the Chancellor that it is possible that no further calls under the current 
ESIF Programme will be issued beyond the Autumn statement (23rd Nov). Therefore, the External 
Funding Team is busy ensuring that all projects already in the pipeline for this funding get approval 
prior to this date. 

b. Place Marketing Inward Investment 
The Business Improvement & Growth Team has been working with City Region colleagues to develop a 
bid for European funding under Priority Axis 3 ‘Place Marketing, Inward Investment’. 

The bid is focused upon the development and promotion of a series of marketing proposition to 
attract new inward investment to the City Region. Halton Borough Council element of the bid is 
focused upon the development of a pan-Merseyside advanced engineering and manufacturing (AEM) 
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proposition and associated marketing collateral. The Council has indicated that it will provide cash 
match, not exceeding £25,000.00 each year, for a three year period.  

A final iteration of the bid was submitted to the Department for Communities and Local Government 
(DCLG) in August 2016. A decision is expected from government before the Autumn Statement. 

The projected level of expenditure associated with the current bid is, however, greater than the 
projected level of match. The partners are, therefore, developing a methodology to prioritise spend.  

Open Spaces and Waste and Environmental Improvement  
 

c. Design & Development 
Extensive landscape works at Frank Myler Playing Field which included the creation of new pitches, 
installation of a drainage system and improvements to the areas around the building and car park 
were completed in Quarter 2. The pitches will be ready for use in the 2017/18 season.  
 
A new street skate area was opened at The Glen in Quarter 2 Runcorn. The skate facility cost £140,000 
and was funded through WREN and Area Forum. 
 
Phase 1 of a new park boundary at Upton Rocks Park was completed.  
 

d. Parks 
The Borough's parks were busy during the Quarter 2 period which covered the summer months.  
 

e. Streetscene 
By Quarter 2 complaints about the new grass cutting regime (cuts every three weeks) introduced in 
Quarter 1 had dropped significantly. It is assumed that residents had got used to the new frequency 
and height of cut. 
There has been an increase in Quarter 2 of fly tipping incidents into street litter bins (placing domestic 
refuse into them). This has impacted on the service making rounds take longer to complete.  
 

Highways, Transportation & Logistics and Physical Environment 

 
f. Mersey Gateway Link Roads 

Discussions are being held with Mersey Gateway Crossings Board re potential delivery of West Bank – 
Widnes Loops link road. 

 
g. Bus Service Bill 

The bus services bill continues on its journey through the Lords with a number of amendments. The 
most significant of which is to allow all Councils to re-form their own bus companies and also allow 
Councils to pursue bus franchising arrangements.  
 
Although, the bill does not affect the Logistics Team directly at present, it seeks to influence significant 
changes across the public transport network and could increase the workload should it be adopted 
within the Borough. For example, the bill seeks to give provision to local authorities to develop and 
improve marketing & information, smart card ticketing, bus franchising with a view to improving air 
quality/delivering and improved public transport networks to enable growth in the local economy. 
 

h. Planning Enforcement 
Two Public Inquiries will be held during October into unauthorised Gypsy sites (Ivy House in Astmoor, 
Runcorn and Ponderosa in Daresbury, Runcorn). The decision on Ponderosa is scheduled to be issued 
on 25 November 2016. 
 
The outcome of these two public inquiries will have a bearing on future policies for Gypsies and 
Travellers. This in turn impacts on future land allocations. Until the LPA receives the Inspectors 
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decision notice to review his approach and reasoning on a variety of issues, nothing further can be 
said, aside from this is an emerging issue for the service 

 

4.0 Risk Control Measures 

 
4.1 Risk control forms an integral part of the Council’s Business Planning and performance monitoring 

arrangements. As such Directorate Risk Registers were updated in tandem with the development of 
the suite of 2016 – 17 Directorate Business Plans. 

 
 Progress concerning the implementation of all high-risk mitigation measures will be monitored in 

Quarter 2. 
 

5.0 High Priority Equality Actions 

 
5.1 Equality issues continue to form a routine element of the Council’s business planning and operational 

decision making processes. Additionally the Council must have evidence to demonstrate compliance 
with the Public Sector Equality Duty (PSED) which came into force in April 2011.  

 
 The Councils latest annual progress report in relation to the achievement of its equality objectives is 

published on the Council website and is available via: 
 
  http://www3.halton.gov.uk/Pages/councildemocracy/pdfs/EandD/Equality_-

_objectives_progress_report_-_April_2013.pdf 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

http://www3.halton.gov.uk/Pages/councildemocracy/pdfs/EandD/Equality_-_objectives_progress_report_-_April_2013.pdf
http://www3.halton.gov.uk/Pages/councildemocracy/pdfs/EandD/Equality_-_objectives_progress_report_-_April_2013.pdf
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6.0 Performance Overview 

 
The following information provides a synopsis of progress for both milestones and performance indicators 
across the key business areas that have been identified by the Directorate. 

 

Policy, Planning and Transportation 

 
Key Objectives / milestones 
 

Ref Milestones 
Q2 

Progress 

PPT 01 Review progress against LCR SJB maintenance strategy and deliver 2016/17 
major bridge maintenance works programme, March 2017. 

 

PPT 02 Adopt the Delivery and Site Allocations Local Plan (DALP) March 2017. 
 

PPT 03 To deliver the 2016/17 LTP Capital Programme March 2017. 
 

PPT 04 To manage the Flood Defence Grant in Aid (FDGiA) capital programme of 
scheme delivery, and preparation of funding bid for future years. March 2017.  

 

Supporting Commentary 
 

PPT 01 
Site activities have been completed by Mott MacDonald for the cathodic protection monitoring and cable 
inspection works (Tasks 1 and 3) and Principal Bridge Inspections on SJB (Tasks 4, 5 and 10). Mott MacDonald 
have also completed the activity to build a new structural analysis model for SJB (Task 39). 
 
The access system for SJB has been inspected and tested (Task 2). 
 
Balvac have commenced site works on the Runcorn Trestle / span R1 re-painting work and the Top Hat 
strengthening work (Tasks 8 and 9). Progress in Q2 was on-programme. 
 
PPT 02 
Target taken from the adopted Local Development Scheme 2016. The DALP is available as an unpublished 
draft document with policies under preparation. A public consultation of the draft document is expected in 
early 2017. 
PPT 03 
The LTP Structures programme consists of re-decking the footbridges crossing East Lane at Halton Lea. 
Project documentation has now been developed for these works. The LTP Highway Capital Programme 
consists of 2 main strands: 
 

1. Integrated Transport – Reconstruction of Kingsway Central Reserve has now commenced. The 
Widnes Road Improvement Scheme (ASDA link) is still delayed leading to the amber progress 
indicator. 

2. Highway Maintenance: The Carriageway and Footway programmes of work have been phased over 
the course of the year and delivery to the full budget allocation is nearing completion. 

 
PPT 04 
A lack of staff resource is preventing this work from progressing which the Environment Agency (EA) has 
been informed about. 
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Key Performance Indicators 
  

Ref Measure 
15 / 16 
Actual 

16 / 17 
Target 

Q2 
Actual  

Q2 
Progress 

Direction of 
travel  

PPT LI 
02 

Net additional homes provided 471 
(2015/16) 

552 N / A N / A N / A 

PPT LI 
03 

Number of affordable homes 
delivered (gross) 

146 
(2015/16) 

138 N / A N / A N / A 

PPT LI 
04 

 
 
 

Processing of planning 
applications (%) as measured 
against targets for, 

  
 

  

a) ‘major’ applications 100.00% 60.00% 80% 
  

b) ‘minor’ applications 70.00% 80.00% 77.3% 
 

 

c) ‘other’ applications 86.00% 80.00% 92.3% 
 

 

PPT LI 
08 

No. of people killed or seriously 
injured (KSI) in road traffic 
collisions. (5 Year Av.)  

N / A TBC N / A N / A N / A 

PPT LI 
09 

No. of children (<16) killed or 
seriously injured (KSI) in road 
traffic collisions. (5 year Av.) 

N / A TBC N / A N / A N / A 

PPT LI 
11 

The percentage change in number 
of people killed or seriously 
injured during the calendar year 
compared to the previous year. 
Figures are based on a 3 year 
rolling average, up to the current 
year.  

5.20 
(2015) 

6.20 
(2016) 

N / A N / A N / A 

PPT LI 
13 

Damage to roads and pavements 
(above intervention levels) 
repaired within 24 hours. 

100.00% 98.00% 98.6% 
 

 

PPT LI 
16 

 
 

% of network where structural 
maintenance should be 
considered: 

  
 

  

a) Principal Roads 1.00% 2.00% 1% 
  

b) Non-Principal Roads 2.00% 4.00% 1% 
 

 

PPT LI 
17 

 
 

Bus service punctuality, Part 1: 
The proportion of non-frequent 
scheduled services on time (%): 

  
 

  

a) Percentage of buses 
starting route on time 

94.88% 98.50% 95.12% 
 

 

b) Percentage of buses on 
time at intermediate 
timing points 

90.07% 94.50% 93.33% 
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Ref Measure 
15 / 16 
Actual 

16 / 17 
Target 

Q2 
Actual  

Q2 
Progress 

Direction of 
travel  

PPT LI 
20 

% of bus stops with Quality 
Corridor accessibility features.  
(No. of stops – 603) 

70.00% 
(422 Bus 

Stops) 

75.00% 
(452 Bus 

Stops) 

75.00% 
(466 Bus 

Stops) 

 
 

 

Supporting Commentary 
 

PPT LI 02 & 03 
Reported annually at year end. 
 
PPT LI 04 
‘Minor’ planning applications are slightly below target. There has been an issue with late responses from 
statutory consultees and applicants not submitting the correct supporting documents on time. 
 
PPT LI 08, 09 & 11 
These figures are provided on an annual basis, as verified data from Cheshire Police, and are only available 
around March each year for the full previous calendar year. Quarterly figures can be misleading due to large 
statistical variations from one quarter to the next so totals are averaged over a three year period to provide 
representative, stable figures. 
 
PPT LI 13 
July, August and Septembers performance were 96%, 100% and 100% respectively. 
 
PPT LI 16 
Course Visual Inspection surveys which cover the unclassified network are in the process of being analysed 
for this financial year. 
 
PPT LI 17 
This indicator continues to perform well, with the operators continuing to monitor their services and make 
adjustments to schedules as required. 
 
PPT LI 20 
Indicator continues to perform well, with a further 10 bus stops to be completed this year. 

 

Open Spaces and Waste and Environmental Improvement  

 
Key Objectives / milestones 
 

Ref Milestones 
Q2 

Progress 

CE 05 Woodland Expansion - Additional 200m2 of Woodland planted Borough wide - 
March 2017. 

N / A 

CE 06 Continue to deliver communications and awareness raising initiatives to 
ensure that participation with the Council’s recycling services is maximised and 
that residents comply with the requirements of the Council’s Household Waste 
Collection policy - March 2017. 

 

CE 07 Continue to review and assess the effectiveness of the Council’s 
Environmental Enforcement Plans and Policies and maintain actions to ensure 
that the Council continues to effectively prevent and tackle a range of waste 
and environmental offences - March 2017. 
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Supporting Commentary 
 

CE 05 
Woodland work is to be carried out in Quarters 3 &4. 
 
CE 06 
This work will remain on-going throughout the year. Actions to date have included holding a number of 
community events to engage residents in raising awareness of recycling and waste prevention, and directly 
mailing households in areas where residents have failed to comply with the Council’s waste collection 
procedures. A programme of ‘door knocking’ will be undertaken throughout the year to engage with 
residents in areas where there is poor take-up of recycling services. 
 
CE 07 
A review of the Council’s arrangements for reducing incidents of fly-tipping, litter and dog fouling, and the 
subsequent issuing of Fixed Penalty Notices for such offences, has commenced. A number of initiatives are 
also planned to achieve this overall objective which will include themed targeted campaigns, and joint 
initiatives involving other enforcement agencies and Housing Associations. 

 
Key Performance Indicators 
  

Ref Measure 
15 / 16 
Actual 

16 / 17 
Target 

Q2 
Actual  

Q2 
Progress 

Direction of 
travel 

CE LI 09 Residual household waste per 
household. 

578 Kgs 593 Kgs 290 Kgs 
 

 

CE LI 10 Household waste recycled and 
composted. 

42.00% 42.00% 47.00% 
 

 

CE LI 11 Satisfaction with the standard 
of cleanliness and 
maintenance of parks and 
green spaces.  

N / A 
(Survey 
was not 

undertaken 
in  

2015/16) 

92.00% N / A N / A N / A 

CE LI 12 Improved Local Biodiversity – 
Active Management of Local 
Sites. 

50.94% 56.00% N / A N / A N / A 

 

Supporting Commentary 
 
CE LI 09 
This is a cumulative figure however, estimated performance in Q2 is in line with the corresponding period 
from last year and indications are that this target will be met. 
 
CE LI 10 
This is an estimated figure but performance in Q2 is higher than the corresponding period from last year 
and indications are that this target will be met. 
 
CE LI 11 
Question to go in next Halton 2000 survey. 
CE LI 12 
Figure not available until Q4. 
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Development and Investment Services 

 

Key Objectives / milestones 
 

Ref Milestones 
Q2 

Progress 

EEP 01a Commence development of Beyer Site by - March 2017. 
 

EEP 01b Complete Asset Review by – June 2016. 
 

EEP 01c Complete Widnes Market Hall refurbishment by - March 2017. 
 

EEP 01d Complete Phase 1 of Fairfield Primary by - March 2017. 
 

EEP 01e Start Term Contracts by – June 2016. 
 

EEP 03a Refresh Markets Business Plan by September 2016 
 

EEP 03b Establish Service Level Agreement with third sector regarding external funding 
provision by June 2016 

 

EEP 03c Develop a charging policy for business and funding support by September 2016 
 

EEP 03d Completion of Tech Space Development (SciTech Daresbury) by September 2016 
 

EEP 03e Complete site preparation Eastern Plots (SciTech Daresbury) by September 2016  
 

 
 

Supporting Commentary 
 

EEP 01a 
Achieved. Training is based around a needs analysis using Observation of Teaching and Learning areas for 
improvement and as well as workshops and training days now incorporates peer exchange group drop in 
sessions and individual support where appropriate. 
 
EEP 01b 
Matrix accreditation achieved 23rd March 2016. Preparation for the annual review is now underway to 
ensure that any key actions/recommendations have been completed. An asset review has been completed. 
The review outlined levels of occupancy and use in Council buildings. The review is informing the Council’s 
agile working policy. 
 
EEP 01c 
Works delayed due to no tenders being returned for roofing work. To be re-tendered for a start in early 
2017. 
 
EEP 01d 
Phase 1 complete September 2016. 
 
EEP 01e 
Complete and contractors appointed. 
 
EEP 03a 
Market business plan was updated in June 2016. 
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EEP 03b 
Work is being done via the Funding Update Group to renew the Funding Protocol between HBC (External 
Funding, Community Development, Sports Development and the VCA); all partners to sign the protocol 
which focuses on complementarity in service delivery. 
 
EEP 03c 
A report is currently being prepared and a draft will be available by Christmas 2016. 
 
EEP 03d 
Tech Space 2 is complete with occupiers and Tech Space 1 is only 2 weeks behind schedule for completion 
early October. 
 
EEP 03e 
Works were expected to commence in May 2016, however due to delays to the previous programme this 
has not been possible. Work is now due to commence early in 2017. S278 and S38 are still required before 
works can commence. 

 
Key Performance Indicators 
  

Ref Measure 
15 / 16 
Actual 

16 / 17 
Target 

Q2 
Actual  

Q2 
Progress 

Direction 
of travel 

EEP LI 01 Greenhouse gas (GHG) 
emissions indicator (Tonnes 
CO2E). 
 

21,124 
tonnes 
CO2e 

(actual 
14/15) 

 

19,675 
tonnes 
CO2e 

19,874 
tonnes 
CO2e 

(actual 
15/16) 

 
 

EEP LI 02 Occupancy of HBC industrial 
Units 

TBC 90.00% 89% 
 

 

EEP LI 03 Occupancy of Widnes Market 
Hall 

TBC 95.00% 79% 
  

EEP LI 14 Number of inward investment 
enquiries per annum. 

174 250 69 
 

 

EEP LI 15 Inward investment enquiry 
conversion rate per annum (%) 

N / A 10% 14%  
(N=10) 

 
 

EEP LI 16 Land developed for 
regeneration / housing (acres) 

19 10 N / A N / A N / A 

EEP LI 17 Land prepared for 
regeneration (acres) 

30 30 N / A N / A 

 

EEP LI 18 Number of funding enquiries 
per annum 

94 60 55 
 

 

EEP LI 19 % of successful funding bids 80% 70% 80% 
 

 

 
Supporting Commentary 
 
EEP LI 01 
The figures are only produced on an annual basis. The figures for 2015/16 show an overall decrease in 
emissions of 5.9% since 2014/15 and are 4.9% below the target for the year.  
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The overall emissions of 19,874 tonnes is broken down into the following five categories:- 
 

 School Buildings 7730t 
 Corporate buildings 5781t 
 Unmetered supply 4637t 
 Fleet Transport 1370t, Business Mileage 356t 

 
There was a reduction in emissions across all areas other than fleet transport which saw a 15.7% increase. 
Street Lighting had the largest annual reduction in the amount of 12%. The target for 2016/17 has now been 
revised to 19,675 tonnes CO2e The annual figure for this indicator is a year behind and therefore only 
reported in the following year. 
 
EEP LI 02 
The occupancy of all of industrial units is 89%:  

 Oldgate – 100% -18 units 
 Marshgate – 71% - 7 units (5 occupied, however, soon to be 6 units) 
 Dewar Court – 86% - 21 units (18 occupied) 
 

EEP LI 03 
The retail market continues to struggle during an economic recession and in the face of competition from 
online retail. The number of stall applications received this year has declined slightly. During the period 1st 
January 2016 to 30th September 2016 27 applications have been received, down from 28 during the 
corresponding time period in 2015. In 2014 43 applications were received during the same time period. 
 
EEP LI 14 
The number of inward investment projects currently exceeds target. 
 
EEP LI 15 
The number of conversions currently exceeds target. 
 
EEP LI 16 
This figure is cumulative and will be provided on an annual basis. However, there are several schemes in the 
pipeline. 
 
EEP LI 17 
This figure is cumulative and provided on an annual basis. However, there are 4 sites currently being 
developed and it is anticipated that the target will be met. 
 
EEP LI 18 
Funding enquiry numbers remain buoyant, with 55 already received in the first two quarters of the year; 25 
of the new enquiries were received in Quarter 2. Of the 55 new enquiries received in 16-17 to date, 14 have 
been referred on to other departments/services. 
 
EEP LI 19 
The % of successful bids remains at 80; this is largely due to a more strategic approach to funding 
applications, ensuring where possible that the most appropriate bids are submitted. 
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Housing Strategy 

 

Key Performance Indicators 
  

Ref Measure 
15 / 16 
Actual 

16 / 17 
Target 

Q2 
Actual  

Q2 
Progress 

Direction 
of travel 

CCC4 The % of households accepted 
as statutorily homeless who 
were accepted as statutorily 
homeless by Halton within the 
last 2 years 

0 0 0 
 

 

CCC5 Number of households living in 
Temporary Accommodation 

15 17 2 
 

 

CCC6 Households who considered 
themselves as homeless, who 
approached the LA housing advice 
service, and for whom housing 
advice casework intervention 
resolved their situation (the 
number divided by the number of 
thousand households in the 
Borough) 

5.1 5.5 0.76 
 

 

 
Supporting Commentary 
 
CCC4 
The Authority places strong emphasis upon homelessness prevention and achieving sustainable outcomes 
for clients. 
 
The Authority will continue to strive to sustain a zero tolerance towards repeat homelessness within the 
district and facilitate reconnection with neighbouring authorities. 
CCC5 
Trends indicate a National and Local  
Increase in homelessness. This will have an impact upon future service provision, including temporary 
accommodation placements. The changes in the TA process and amended accommodation provider 
contracts, including the mainstay assessment, has had a positive impact upon the level of placements. 
 
The Housing Solutions Team takes a proactive approach to preventing homelessness. There are established 
prevention measures in place and that the Housing Solutions team fully utilise, and continue to promote all 
service options available to clients.  
 
The emphasis is focused on early intervention and empowerment to promote independent living and 
lifestyle change. 
 
CCC6 
The Housing Solutions Team promotes a community focused service, with emphasis placed upon homeless 
prevention. The officers now have a range of resources and options to offer clients threatened with 
homelessness and strive to improve service provision across the district. Due to the early intervention and 
proactive approach, the officers have continued to successfully reduce homelessness within the district. 
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7.0 Financial Statement 

 
Policy, Planning & Transportation 
 
Revenue Budget as at 30th September 2016 
 
 

 
 
 
 

 
 

Annual  
Budget 

 
£’000 

Budget To 
Date 

 
£’000 

Actual To 
Date  

 
£’000 

Variance to 
Date 

(Overspend) 
£’000 

Expenditure     
Employees 
Other Premises 
Contracted Service 

4,271 
213 
241 

2,136 
69 

117 

2,041 
69 

117 

95 
0 
0 

Supplies & Services 197 152 151 1 
Street Lighting 1,901 951 809 142 
Highways Maintenance 2,254 1,131 1,131 0 
Bridges 99 1 1 0 
Fleet Transport 1,201 489 488 1 
Lease Car Contracts 316 90 90 0 
Bus Support – Hopper Tickets 184 104 104 0 
Bus Support 574 338 338 0 
Out of Borough Transport 51 0 0 0 
Finance Charges 145 96 96 0 
Grants to Voluntary Organisations 68 34 34 0 
Contribution to Reserves 223 223 223 0 
NRA Levy 61 61 61 0 

Total Expenditure 11,999 5,992 5,753 239 

Income     
Sales -415 -136 -139 3 
Planning Fees -541 -271 -206 (65) 
Building Control Fees -205 -102 -106 4 
Other Fees & Charges -533 -424 -424 0 
Rents -8 -4 -1 (3) 
Grants & Reimbursements -498 -246 -246 0 
Government Grant Income -7 -7 -6 (1) 
Efficiency Savings -60 0 0 0 
Schools SLAs 
Capital Salaries 
Transfers from Reserves 

-41 
-312 
-100 

-41 
0 
0 

-47 
0 
0 

6 
0 
0 

Total Income -2,720 -1,231 -1,175 (56) 

Net Operational Expenditure 9,279 4,761 4,578 183 

     
Recharges     
Premises Recharges 858 362 362 0 
Transport Recharges 512 205 205 0 
Central Recharges 1,584 792 792 0 
Borrow to Save Cost 
Transport Recharge Income 

281 
-3,358 

281 
-1,500 

281 
-1,500 

0 
0 

Central Recharge Income -925 -351 -351 0 

Net Total Recharges -1,048 -211 -211 0 

Net Department Expenditure 8,231 4,550 4,367 183 
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Comments on the above figures 
 
In overall terms revenue spending at the end of quarter 2 is below budget profile, due to a number 
of expenditure and income budget areas. 
 
Salaries are under budget due to vacancies within the newly reorganised Highways department and 
the Traffic area. These vacancies are currently being filled and it anticipated all vacancies will be 
filled by the end of the year. 
 
Street lighting is currently under budget, this is due to a new supplier contract and the impact of the 
LED replacement programme. This area has proposed savings items for the following year due to 
these factors. 
 
The above budget increase in sales is mainly due to income generated within the Logistics area for 
fuel sales etc. This is expected to be just above budget throughout the year; however MOT sales 
are still lower than average due to depot location still not being 100% reachable due to Mersey 
Gateway road works. 
 
The above budget increase in Schools SLAs also includes the Health & Safety SLAs agreed to 
other bodies outside of the authority such as Mersey Gateway and some Academy Schools. 
 
Planning income is currently underachieving for this point in the year; there is a possibility that the 
planning income target for the year will be missed. 
 
Building control has only just achieved its target for this point in the year; this is expected to be just 
within budget by the end of the year. 
 
At this stage of the year it is anticipated that overall spends will be within the Department budget at 
the financial year-end. 
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Policy, Planning & Transportation 
 
Capital Projects as at 30th September 2016 
 
 

Capital Expenditure 2016/17 
Capital 

Allocation 
£’000 

Allocation 
to Date 

 
£’000 

Actual 
Spend 

  
£’000 

Total 
Allocation 
Remaining 

£’000 

Local Transport Plan 
 
Bridges & Highway Maintenance 
Bridge Assess, Strength & Maintenance 
Road Maintenance 
Total Bridge & Highway Maintenance 
 
Integrated Transport 
 
STEP schemes 
 
Hale Rd Bus Priority Route 
 
Total Local Transport Plan 
 
Halton Borough Council 
 
Street Lighting 
Lighting Upgrades 
Peel House Lane Roundabout 
Risk Management 
Fleet Vehicles 

 
 
 

1,899 
1,534 

 
 
 

350 
120 

349 
116 

1,550 
1,418 

3,433 
 

736 
 

670 
 

150 
 

470 
 

70 
 

5 
 

0 

465 
 

68 
 

5 
 

0 

2,968 
 

668 
 

665 
 

150 

4,989 545 538 4,451 

 
 

245 
2,506 

101 
125 

2,959 

 
 

125 
155 

0 
0 

350 

 
 

126 
156 

0 
1 

370 

 
 

119 
494 
101 
124 

2,589 

 
Total Halton Borough Council 

 
S106 Funded Schemes 

    

5,936 630 653 3,427 

 
256 

 
0 

 
0 

 
256 

Total Capital Expenditure 11,181 1,175 1,191 8,134 

 
Comments on the above figures 
 
The second stage of the STEP (Sustainable Transport Enhancement Package) programme and the 
Hale Road Bus Priority Route has started. Spend is anticipated from quarter 3 onwards. 
 
Works relating to the Silver Jubilee Bridge Major Maintenance have commenced and spend has 
been realised from this quarter and is expected to fully spend all allocations by the end of the year. 
 
Peel House Lane Roundabout Cemetery Works will commence once the cemetery works are near 
completion. 
 
Risk Management currently have commitments of 9.5k for works completed but yet to be invoiced 
from the supplier. Spend on Widnes North CCTV project has begun and spend will be realised from 
quarter 3 onwards. 
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Community & Environment Department 
 
Revenue Budget as at 30 September 2016 
 

  

Annual 
Budget 
£'000 

Budget To 
Date 

 £'000 

Actual To 
Date 

 £'000 

Variance To 
Date 

(overspend) 
£'000 

Expenditure         

Employees 13,770 6,857 6,918 (61) 

Other Premises 2,087 1,195 1,176 19  

Supplies & Services 1,733 903 869 34  

Book Fund 170 85 86 (1) 

Hired & Contracted Services 1,159 390 372 18  

Food Provisions 608 351 344 7  

School Meals Food 2,059 767 753 14  

Transport 59 27 23 4  

Other Agency Costs 557 204 105 99  

Waste Disposal Contracts 5,119 1,050 1,094 (44) 

Grants To Voluntary Organisations 254 116 102 14  

Grant To Norton Priory 172 86 88 (2) 

Open Space Projects 70 51 51 0  

Transfers To Reserves 133 0 0 0  

Capital Financing 30 25 20 5  

Total Expenditure 27,980 12,107 12,001 106  

          

Income         

Sales Income -2,410 -1,207 -1,114 (93) 

School Meals Sales -2,179 -901 -930 29  

Fees & Charges Income -5,141 -3,094 -2,986 (108) 

Rents Income -267 -204 -211 7  

Government Grant Income -1,186 -754 -754 0 

Reimbursements & Other Grant Income -643 -301 -301 0 

Schools SLA Income -83 -77 -80 3  

Internal Fees Income -194 -53 -46 (7) 

School Meals Other Income -2,350 -2,198 -2,223 25  

Catering Fees -187 -94 -31 (63) 

Capital Salaries -53 -13 -19 6  

Open Space Projects -70 -21 -21 0 

Transfers From Reserves -75 -67 -67 0 

Total Income -14,838 -8,984 -8,783 (201) 

Net Operational Expenditure 13,142 3,123 3,218 (95) 

Recharges         

Premises Support 1,915 934 934 0  

Transport Recharges 1,942 825 825 0  

Departmental Support Services 9  0  0 0  

Central Support Services 2,481 1,280 1,280 0  

HBC Support Costs Income -447 -140 -140 0  

Net Total Recharges 5,900 2,899 2,899 0  

Net Department Expenditure 19,042 6,022 6,117 (95) 
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Comments on the above figures: 
 
The net department budget is £95,000 over budget profile at the end of the second quarter of the 
2016/17 financial year. 
 
Employee expenditure is over budget to date mainly due to staff savings targets for the period not 
being achieved in full. Staff turnover savings target for the year is £553,060 which will be difficult to 
achieve but will be monitored closely. Agency spend in Open Spaces has now ceased with all 
vacancies now filled.  
 
Other Agency costs are £99,000 under budget profile as many Area Forum projects have not yet 
started. There is currently £117,000 committed to projects with £239,000 unallocated budget across 
all Area Forums.  
 
Waste disposal contracts will face a significant change this year. October introduces the new 
contract agreements and it is expected that significant increases in spend will occur, however work 
has already been undertaken to reduce the impact of this. Currently this budget is over budget 
profile and will remain a pressure to be closely scrutinised throughout the year. 
 
Sales income, Fees & Charges and Internal Catering Fees across the Department collectively 
continue to struggle to achieve agreed budgets for the year. Last year income for these specific 
areas underachieved by over £500,000, although this was partially offset by other income streams. 
As targets increase year on year they become increasingly difficult to attain, therefore budgets are 
closely monitored and if necessary budgets will be realigned where possible.  
 
Conversely there are some income streams that are performing well. Income relating to the 
collection of green waste has already overachieved by over £60,000 against its budget. Brindley 
income is up by 7% compared to the same stage last year and the newly acquired Leisure Centres 
are also currently overachieving by £ 14,000 to date. This will go some way to offset the 
departmental overspends.  
 
Based on current spend patterns it is estimated the year end outturn for the department will show an 
overspend position of approximately £200,000. Expenditure will be closely monitored for the 
remainder of the year and the outturn position will be updated accordingly. 
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Community & Environment Department 
 
Capital Projects as at 30th September 2016 
 

 2016-17 
 Capital 

Allocation 
£’000 

Allocation 
To Date 

 
£’000 

Actual 
Spend To 

Date 
£’000 

Total 
Allocation 
Remaining 

£’000 

Stadium Minor Works 280 200 194 86 
Leisure Centres Refurbishment 275 267 267 8 
Widnes Recreation Site 156 60 51 105 
Norton Priory 2,830 2,760 2,759 71 
Norton Priory Biomass Boiler 107 0 0 107 
Children’s Playground Equipment 65 0 1 64 
Landfill Tax Credit Schemes 340 0 0 340 
Upton Improvements 13 0 0 13 
The Glenn Play Area 64 30 26 38 
Runcorn Hill Park 210 120 118 92 
Crow Wood Park Play Areas 35 0 2 33 
Open Spaces Schemes 200 50 51 149 
Peelhouse Lane Cemetery 105 0 1 104 
Peelhouse Lane Cemetery –Enabling Works 46 35 35 11 
Litter Bins 20 10 11 9 

Total 4,746 3,532 3,516 1,230 

 
Comments on the above figures: 
 
The Leisure Centre Refurbishment project is now complete; with spend within the capital allocation. 
 
The Widnes Recreation project has now been completed, although there are still a number of 
payments due in respect of retention payments. Again, it is anticipated that spend will remain within 
budget. 
 
The Norton Priory “Monastery To Museum” project commenced on-site in August 2015, and is now 
substantially completed. Spend is projected to be within the capital allocation. Total Heritage Lottery 
funding amounts to £3.9M over the course of the project.  
 
The allocation for Landfill Tax Credit Schemes serves to match fund various open spaces projects, 
currently including The Glenn, Runcorn Hill, and Spike Island/Sankey Canal. 
 
The allocation for Upton Improvements is required for final account/contract claim payments. 
 
Works on the Glenn play area are now largely complete, with expenditure to show in the third 
quarter’s financial report. Spend will be within budget. 
 
The Runcorn Hill project is 3.5 years into a 5 year programme. The main capital works (Café 
building/pond/path/boundary works) are largely completed, with some additional path and boundary 
work to complete. 
 
The allocation for Open Spaces Schemes funds a variety of small landscape improvement and play 
schemes. Spend will be within available funding for the year. 
 
The Peel House Cemetery and Enabling Works was delayed due to planning issues. It is anticipated 
that the initial earthworks will now commence in December 2016. 
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Economy Enterprise & Property 
 
Revenue Budget as at 30 September 2016 
 

 
 
 
 

 
 

Annual  
Budget 

 
£’000 

Budget To 
Date 

 
£’000 

Actual To 
Date  

 
£’000 

Variance to 
Date 

(Overspend) 
£’000 

 
Expenditure 

    

     
Employees 4,523 2,172 2,217 (45) 
Repairs & Maintenance 
Premises 
Energy & Water Costs 
NNDR 
Rents 
Economic Regeneration Activities 
Supplies & Services 
Grants to Non Voluntary Organisations 
 

2,561 
49 

644 
544 
354 
49 

2,071 
232 

 

802 
43 

247 
507 
259 

4 
705 
191 

 

800 
43 

233 
471 
257 

4 
684 
191 

 

2 
0 

14 
36 
2 
0 

21 
0 
 

     

Total Expenditure 11,027 4,930 4,900 30 

     
Income     
 
Fees & Charges 
Rent – Markets 
Rent – Industrial Estates 
Rent – Investment Properties 
Transfer to /from Reserves 
Government Grant – Income 
Reimbursements & Other Income 
Recharges to Capital 
Schools Sla Income 

 
-289 
-779 
-49 

-855 
-1,284 
-2,033 

-185 
-224 
-507 

 

 
-135 
-387 
-49 

-406 
-828 
-671 
-95 
-43 

-470 

 
-137 
-389 
-112 
-415 
-828 
-671 
-98 
-18 

-471 

 
2 
2 

63 
9 
0 
0 
3 

(25) 
1 

Total Income -6,205 -3,084 -3,139 55 

     

Net Operational Expenditure 4,822 1,846 1,761 85 

     
Recharges     
 
Premises Support Costs 
Transport Support Costs 
Central Support Service Costs 
Repairs & Maintenance Recharge Income 
Accommodation Recharge Income 
Central Support Service Recharge Income 
 

 
1,920 

18 
2,066 

-2,703 
-2,897 
-1,995 

 
942 

8 
1,035 

-1,351 
-1,449 

-974 

 
942 

8 
1,035 

-1,351 
-1,449 

-974 

 
0 
0 
0 
0 
0 
0 

 
     

Net Total Recharges -3,591 -1,789 -1,789 0 

     

Net Department Expenditure 1,231 57 -28 85 
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Comments on the above figures 
 
Economy Enterprise & Property Departmental budget is projected to be under budget at year end. 
The under spend in the main due to the following. 
 
The negative variance on employee costs is mainly in relation to the School Cleaning service. The 
service is SLA led and therefore a full service needs to be provided at all times. As a result, 
variations within the level of contracted staff employed and the demand for use of casual staff has 
increased this quarter. Furthermore there are few vacancies within the Department that can be used 
to offset the savings targets. 
 
NNDR expenditure is below budget due to the revaluation of a number of Council Properties and the 
Council has received a repayment of previous years NNDR payments.  
In order to ease budget pressures spending will be restricted in-year on Supplies & Services, for the 
year to date spend is £21,000 less than forecast. 
 
The delay in the sale of the Oldgate, Marshgate and Dewar Court industrial estates has meant 
rental income is above the budgeted target for the year to date. Investment Properties rental income 
has remained constant and generated income remains above set targets. This is due to a minimal 
change in the occupancy rates.  
 
Although Market Hall rental income is above budget at the end of this quarter, there has been a 
decrease in the level of income as a result of tenants vacating the stalls. Action is in place to 
promote the Market and increase tenancy occupancy.  
 
Conditions relating to capital grants has meant there is reduced scope to recharge staffing costs to 
certain projects which will have an impact in reaching budgeted capital salary income. 
 
Under the current financial situation, every effort will be made to ensure that expenditure on 
controllable budgets is kept to a minimum within the Department, it is forecast net spend at year end 
will be below the annual budget.  
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Economy Enterprise & Property 

 
Capital Projects as at 30 September 2016 
 
 

Capital Expenditure 2016/17 
Capital 

Allocation 
£’000 

Allocation 
to Date 

 
£’000 

Actual 
Spend 

  
£’000 

Total 
Allocation 
Remaining 

£’000 

Castlefields Regeneration 
3MG 
Former Crossville Depot 
Johnsons Lane Infrastructure 
Decontamination of Land 
Sci- Tech Daresbury 
Police Station Demolition 
Travellers Site Warrington Road 
Widnes Town Centre Initiative 
Widnes Carpark, 29-31 Moor Lane & Land at 
 Halebank 
Equality Act Improvement Works 
Advertising Screen at The Hive 
Signage at The Hive 
Widnes Market Refurbishment 

179 
2,809 
2,618 

302 
6 

10,953 
341 
48 
16 

235 
 

150 
100 
100 

1,052 

14 
249 

1,000 
0 
0 

8,000 
219 

0 
0 
0 
 

0 
0 
0 
0 

14 
249 
808 

0 
0 

7,845 
288 

0 
0 
0 

 
0 
0 
0 

30 

165 
2,560 
1,810 

302 
6 

3,108 
53 
48 
16 

235 
 

150 
100 
100 

1,022 

Total Capital Expenditure 18,909 9,482 9,234 9,675 

 
 
Comments on the above figures. 
 
Castlefields Regeneration – Negotiations are on-going to settle the final CPO as part of the 
Castlefields project although final settlement may slip into the following financial year. 

 
Sci-Tech Daresbury – The current phase of works is reaching completion. Tech Space 1 is 
currently in fit out and due to complete on 17th October. Once this is complete the lease to 
Daresbury Science and Innovation Campus LLP will be completed.  
 
3MG - Alstom are now on site, they have completed the majority of the earthworks and the steel is 
being erected and they are on target to open in May 2017 with the land sale to Alstom for the first 
phase will complete in October 2016. 
 
Market Refurbishment – Indoor lighting completed on site, outside lighting is still on-going. Re-
roofing works to be re-tended Oct/Nov 16 with a view to starting on site Jan 2017, anticipated 
completion June 17. External work, new market office and agile work areas to follow re-roofing 
works. 
 
Former Crossville Depot – Work has commenced on site. Currently undertaking the groundworks. 
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Commissioning & Complex Department 
 
Revenue Budget as at 30th September 2016 
 

 
Comments on the above figures 
 
Net departmental expenditure is currently £13,000 above budget profile at the end of the second 
quarter of the financial year.  
  
Employee costs are currently £73,000 below budget profile. This results from savings made on 
vacant posts above the targeted staff savings level of £300,000. The majority of these savings have 
been made within Day Services and Mental Health Services. Most of these posts were recruited to 
in the first two quarters of the financial year, and it is not anticipated that the level of savings above 
target will continue for the remainder of the year. 
 
Premises expenditure is currently running above budget profile by £10,000. This budget will be 
monitored carefully during the year, given that the winter months will bring additional pressures on 
utility costs, and remedial action will be taken if necessary to ensure a balanced budget at year-end. 
 
Income for the year to date is less than the budgeted income target. The income above target in 
relation to sales and rents relates to trading services provided by Day Services, which continue to 
perform well. 
 
However, income from charging service users for transport costs is significantly below target, 
resulting in a projected under-achievement of Fees and Charges income in the region of £60,000 for 
the year. Income received from the Clinical Commissioning Group also remains a concern. 

 
 

Annual  
Budget 

 
£’000 

Budget To 
Date 

 
£’000 

Actual To 
Date  

 
£’000 

Variance to 
Date 

(Overspend) 
£’000 

Expenditure     
Employees 6,282 3,120 3,047 73 
Other Premises 243 129 139 (10) 
Supplies & Services 342 176 190 (14) 
Other Agency Costs 620 297 295 2 
Transport 190 95 77 18 
Contracts & SLAs 151 87 89 (2) 
Emergency Duty Team 94 47 48 (1) 
Payments To Providers 3,031 1,024 1,024 0 

Total Expenditure 10,953 4,975 4,909 66 

Income     
     
Sales & Rents Income -198 -130 -147 17 
Fees & Charges Income -232 -116 -77 (39) 
Reimbursements & Other Grant Income -492 -181 -190 9 
CCG Contribution To Service -360 -133 -86 (47) 
Transfer From Reserves -1,351 0 0 0 

Total Income -2,633 -560 -500 -60 

Net Operational Expenditure 8,320 4,415 4,409 6 

Recharges     
Premises Support 236 118 118 0 
Transport 390 195 214 (19) 
Central Support Services 1,088 521 521 0 
Internal Recharge Income -649 -269 -269 0 

Net Total Recharges 1,065 565 584 (19) 

Net Department Expenditure 9,385 4,980 4,993 (13) 
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This income relates to Continuing Health Care funded packages within Day Services and the 
Supported Housing Network. The income received is dependent on the nature of service user’s care 
packages. The shortfall is currently projected to be £90,000 for the year. 
 
At this stage in the financial year, it is anticipated that net spend for the year will be in excess of the 
annual budget by approximately £25,000. 
 
Commissioning & Complex Department 
 
Capital Projects as at 30th September 2016 
 
 

Capital Expenditure 2016/17 
Capital 

Allocation 
£’000 

Allocation 
to Date 

 
£’000 

Actual 
Spend 

  
£’000 

Total 
Allocation 
Remaining 

£’000 

ALD Bungalows  299  0  0  299 
Bredon Reconfiguration 356 7 7 349 
Grangeway Court Refurbishment 343 200 193 150 
Community Capacity Grant 57 0 0 57 

Total Capital Expenditure 1,055 207 200 855 

 
Comments on the above figures. 
 
Building work on the ALD Bungalows is expected to be completed within the financial year, with 
spend to match allocation. 
 
The Bredon Reconfiguration project is funded from previous year’s Adult Social Care capital grant. 
Spend for the year is anticipated to be within the capital allocation. 
 
Work to refurbish Grangeway Court is currently underway, and it is expected that the works will be 
completed within the calendar year. At this stage in is anticipated that total expenditure will remain 
within the capital allocation. 
 
The Community Capacity Grant allocation represents unspent grant funding from previous financial 
years, which is available to fund new capital projects, or augment existing capital allocations. 
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8.0 Application of Symbols 

 

Symbols are used in the following manner: 

Progress Symbols 

Symbol Objective Performance Indicator 

Green  

Indicates that the objective is on 
course to be achieved within the 
appropriate timeframe. 

Indicates that the annual target is 
on course to be achieved. 

Amber  

Indicates that it is uncertain or too 
early to say at this stage whether 
the milestone/objective will be 
achieved within the appropriate 
timeframe. 

Indicates that it is uncertain or too 
early to say at this stage whether 
the annual target is on course to 
be achieved 

Red  

Indicates that it is highly likely or 
certain that the objective will not 
be achieved within the appropriate 
timeframe. 

Indicates that the target will not 
be achieved unless there is an 
intervention or remedial action 
taken. 

 

Direction of Travel Indicator 

Green 
 

Indicates that performance is better as compared to the same period last 
year. 

Amber 
 

Indicates that performance is the same as compared to the same period 
last year. 

Red 
 

Indicates that performance is worse as compared to the same period last 
year. 

N / A N / A 
Indicates that the measure cannot be compared to the same period last 
year. 

 


