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   Reporting Period: Quarter 2 – 1st July 2021 to 30th September 2021   
 

1.0 Introduction 

 
1.1 This report provides an overview of issues and progress against key service objectives/milestones and 

performance targets, during the second quarter of 2021 / 22 for those service areas within the remit of 
the Environment and Urban Renewal (E&UR) Policy and Performance Board. 

 
1.2 Key priorities for development or improvement in 2021 / 22 were agreed by Members and included in 

Directorate Plans, for the various functional areas reporting to the Environment & Urban Renewal Policy 
& Performance Board i.e.: 

 
 Development & Investment Services 
 Open Spaces and Waste and Environmental Improvement  
 Highways, Transportation & Logistics and Physical Environment 

 
1.3 The emergence of the global COVID19 pandemic early in 2020 has had a significant and unavoidable impact 

upon Council services the full extent of which is yet to become known. The Council, along with key partner 
agencies, has prioritised its resources upon mitigating the serious risks to public health, the protection of 
vulnerable residents, and the social cohesion of the local community. In developing appropriate responses 
to emerging national and local priorities this situation is likely to remain the case for the foreseeable 
future. 

 
1.4 The way in which traffic light symbols have been used to reflect progress to date is explained within Section 

7 of this report. 
 

 

2.0 Key Developments 

 
There have been a number of developments within the Directorate during the period which include:- 
 
External Funding / Regeneration   
 
REGENERATION NON TOWN CENTRES 
 
2.1    External Funding 
Funding Secured - £12,567m – this includes two grants of £6 million and £6.5 million respectively that the team 
secured from the European Social Fund on behalf of LCR for employment support schemes 
 
Bids Submitted – to the value of £1m; this includes a Changing Places Toilets bid of £195,000 from HBC, 
developed in conjunction with Property Services 
 
Draft Bids – bids in progress to the value of £6m 
 
Pipeline Projects – projects being supported but not yet at bid stage to the value of £19m  
 

 

Environment and Urban Renewal PPB – Priority Based Monitoring Report 
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Monitored Projects – bids being monitored to the value of £41m, including now the £23m Town Fund for the 
development of Runcorn Old Town 
 
New funding enquiries for this quarter – 11 
 
Developed a Strategic Funding Matrix which will include the key funds being released as part of the Government’s 
Shared Prosperity Fund, for example, Levelling Up. The Matrix will be used to monitor progress on each fund, as 
well as helping to ensure Halton doesn’t miss out on any key funding. 
 
The Team is also supporting the development and monitoring of the National Lottery Heritage Fund Grant for 
Celebrating Halton’s Heritage which is programme being run as part of Halton’s Borough of Culture year. The 
Team is also supporting the planning of the Borough of Culture handover to Knowsley in November 2021 and the 
LCR Cultural Awards to be held at Cronton Playhouse in March 2022. 
 
The Team supported the last round of ESF Community Grants and three grants were funded in Halton to the 
value of £60,000. 
 
 
Sci-Tech Daresbury 

 Construction of Project Violet is continuing to programme due to complete in November 2021.  

 Overall occupancy is now at 95% and we continue to see strong interest in the available space on campus. 

 The JV are progressing the masterplan for the wider development of the campus.  
 
Murdishaw  

 The project groups continue to progress activities focussed on environmental improvements, the local 
centre and the bungalows. The Steering Group has met twice. A Community Design Team of residents 
meets regularly to progress suggestions for the local centre project. 

 Onward Homes hosted a consultation event to share the proposals for 130 bungalows on the estate. 
Onward are in the process of applying for the Social Housing Decarbonisation Fund for the retrofit 
programme (external insulation) but have also proposed improvements including pitched roofs, 
windows and other external works.  

 
3MG 

 Alstom have been extending their facility including an additional rail siding. 

 Warburton’s opened on 6 September 2021. 

 3MG has been identified as a Tax Site in the LCR Freeport bid. This would provide additional incentives 
for developers to build at 3MG. 

 CDP are working up a planning application to be submit before Christmas. 
 

Priory Meadow 

 Executive Board approved the disposal of priory meadow and instead of taking a land receipt we would 
take gifted homes. 

 A Solicitor experienced in gifted homes contracts has been appointed to advise the Council. 

 Homes England have been asked to expedite the clawback which is on the site. 
 
Foundry Lane 

 Cityheart Ltd appointed as Development Partner January 2021 following open procurement process. 

 Development Agreement being drawn up (detailed Heads of Terms agreed). 

 Outline Planning Consent in place. 

 Advanced negotiations underway with LCR Combined Authority regarding Brownfield Land Fund 
application. 

 Phase 1 scheme design and associated Full Planning Consent current practical priority. 
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Astmoor 
 

 SIF application to the CA for £110k re site investigation studies on 5 HBC owned sites that includes 4 
handback sites being utlised. 

 The Council has gone to the market to seek a Joint Venture partner to deliver the Astmoor Masterplan 
via a Competitive Procurement with Negotiation (CPN) route. Appointment anticipated January 2022. 
(Ongoing legal advice being sought from Sharpe Pritchard LLP). 

 Discretionary Business Rate Relief Scheme in operation. 
 
2.2    Green Growth Programme 
In July 2021, utilising an existing Regeneration Officer post (within the established structure), a Green Growth 
Project Officer was appointed. The role was created in recognition that the next decade is likely to see to an 
unprecedented period of public and private investment to support the de-carbonisation of the UK economy. This 
will require significant investment in infrastructure, skills and innovation. Investment Halton can be ready to 
secure. 
 
The purpose of Green Growth Programme is to provide a dedicated resource to develop a pipeline of externally 
focussed projects arising from UK Govt. and Liverpool City-Region net-zero carbon targets and associated 
strategies. By aligning with these strategies, such as the UK Govt. Ten Point Plan for a Green Industrial Revolution 
will also help unlock funding and investment opportunities.  
Sitting within the Employment, Enterprise and Property Department, the Programme will draw upon a small 
virtual team of skills including project management, external funding and business support. Projects will be 
aligned with existing regeneration, investment and development activities.  
 
In particular projects will be brought forward through the delivery of the borough’s major infrastructure and 
regeneration priorities as principally set out in the Mersey Gateway Regeneration Plan. This includes supporting 
local business and not-for-profit (voluntary, community and faith sector) partners to directly benefit. 

 
Business Improvement and Growth 
 
2.3    Economic Assessment 
An updated version of the economic assessment has been completed and is in the process of being consulted 
with partners. The main sectors of the report are summarised as follows: 
 

1. Economic Vision for Halton 
 

2. Population analysis  
 

3. Labour Market and Skills analysis focusing on, Occupations Inactivity, Workless Households Highest Level 
of qualification  Earnings Vacancies 

 
4. Business Sector Analysis focusing on the sectors of Manufacturing Haulage Professional, Scientific and 

Health Arts, Leisure and Recreation. An assessment of the Business Stock, Starts and Success Business 
Survival 

 
5. Impact of Future Developments  

 
2.4    Trading On Grants 
The a new grant scheme is in development which will be delivered as from October of this year concentrating on 
businesses emerging from the pandemic and providing support to enable them to grow and create jobs. They 
will be targeted at businesses who employ 10 or more full time staff and medium sized businesses. In previous 
rounds there was no support for medium sized businesses. 
 
Please refer to Quarter 1 reporting for figures on previous grant schemes. 
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2.5    Business Engagement 
A pilot programme of sector-focused business engagement is under development with a view to delivery taking 
place from quarter 3 2021 / 2022. The initial focus is Green Growth and Storage and logistics. 
 
2.6   Business Growth Programme – Phase 2 
Delivery of the Halton element of Business Growth Programme Phase 2 commenced in January 2019 and runs 
up to December 2021.   
 
Halton Borough Council is contracted to deliver:- 
 

Output Figure 

  
Company Receiving Support (C1) – revised by CA and reduced from 95 to 
84 due to COVID lockdown impact 

84 

Jobs Created (C8) revised total – The CA are looking at more sustainability 
in the current climate 

131 

  

 
Performance Against Output Targets To Date  
 

OUTPUT FIGURE 

Number of enquiries to date 
Number of Businesses currently being supported (C1) 
Number of Businesses supported and claimed (C1) 
Potential businesses in pipeline for support 
Total Number of enquiries come through but have been withdrawn due to 
the following reasons: 

 Not eligible – 17 

 Not engaging – 90 

 Unsuitable - 10 

205 
20 
60 
8 
117 

 
2.7    Regeneration Town Centres 
 
An announcement was made 15th July 2021 and Runcorn will receive up to £23.6million for the seven projects 
included in it Town Investment Plan subject to the business cases being approved.  Runcorn Town Board 
agreed the funding Heads of Terms on 4th August 2021 and there is now 12 months to work up green book 
compliant business cases for each one of the projects.  The long stop date for submission is 4th August 2022 and 
Government will release funding once the project business case has been agreed and signed off. 
 
The overarching aim of the Towns Fund is to drive the sustainable economic regeneration of towns to deliver 
long term economic and productivity growth through investment in regeneration, skills and enterprise 
infrastructure and connectivity projects. The seven projects included in the Runcorn Town Investment Plan 
were:- 
 

 Runcorn Station Quarter 

 Unlock Runcorn 

 Brindley Theatre Enhancement 

 Town Centre New Homes 

 High Street Connectivity 

 Health and Education Hub 

 Creative and Digital Skills Centre. 
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Amion have been commissioned to review each of the projects to identify potential issues and challenges faced 
by each project in producing a robust, fundable business case. The project-specific issues and recurring themes 
across the programme have been reported to the Runcorn Town Investment Board.  Commissioning of further 
work is now required to support the business case development of each of the projects. 
 
Asset Management 
Completion 28 June 2021 of the disposal 4/5 Dock Road Widnes by way of land lease (omitted from the Q1 
report) 
Completion 8 September 2021 of disposal of land to Aldi at Green Oaks Way Widnes  
Settlement of the overage payment under the lease to Carpenters (formerly LPW Technology Limited) at Venture 
Fields Widnes 
 
Highways, Transportation & Logistics and Physical Environment 
 

2.7   Structures 
 
Concrete repairs at Hutchinson’s Sidings Bridge were completed in early September.  This concludes the Council’s 
LGF1 programme of major maintenance works for the Silver Jubilee Bridge complex.  A final Project Change 
Request has been submitted to the Combined Authority to agree programme and financial changes for 2021/22.  
These matters have already been agreed in principle. 
 
General inspections to the Council’s bridges are substantially completed (and will be during Q3).  Arrangements 
are being made for Principal Inspections to be undertaken during Q3 and Q4. 
 
Preparatory arrangements are underway for the next maintenance interventions within the SJB complex and 
across the Council’s bridge stock.  
 
Highway Schemes and Maintenance 
 
Progress on Active Travel and Maintenance schemes update included in appendix 1. Works on Runcorn Station 
Quarter ongoing. 
 
2.8    Highway Development 
 
Work continues on the teams other statutory roles, including supporting development process from Local Plan 
to construction, in addition to the supporting scheme funding and development, on behalf of the Council as 
Highway Authority and Lead Local Flood Authority functions/schemes. This includes a consultation for a second 
phase of on street Electric Vehicles charging points currently ongoing. 
 
All Highways teams are commissioning/supporting commencement of business case/design work for East 
Runcorn Connectivity scheme (A558 duelling etc.). 
 
Open Spaces and Waste and Environmental Improvement 
 
2.9  Waste Management 
 
National ‘Recycle Week’ took place between the 20th and 26th September.  This year’s theme was “Step It Up” 
- focusing on messages around Climate Crisis. The Council supported the campaign by providing information 
and advice in ‘The Newsroom’ on our website and posting daily messages on the Council’s social media 
platforms. The messages focussed upon the significant reduction in CO2 emissions that can be achieved from 
recycling and the positive effect upon climate change that can be achieved as a result. Information and advice 
was also provided in respect of the materials that can and cannot be recycled through the Council’s blue bin 
scheme in order to help increase the quantity of recyclables collected and also to improve the quality of the 
material collected in order to help reduce ‘contamination’ levels.  
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2.10    Open Spaces 
 
RSQ Piazza – The new public realm / open space is on programme and should be substantially completed by 
January 22. 
 
Town Park – The Holt Lane entrance improvement works are due to commence on site in November. The next 
phase of path improvements (Palacefields Avenue side) are due to be tendered before the end of the year.  
 
Runcorn Hill – The replacement footbridge over the cove walk is due to be installed this month. 
Arley Woodland Park – Phase 1 boundary improvements and signage are currently being installed on site. 
 
Runcorn Cemetery – The Seafarers Memorial garden and Covid Memorial are completed and officially open. 
 

 

3.0 Emerging Issues 

 
3.1 A number of emerging issues have been identified during the period that will impact upon the work of the 

Directorate including:- 
 

Regeneration / External Funding  
  
3.2    External Funding Team 
The Team is currently supporting the following: 

 Seeing an increase in requests for support for capital schemes now that community groups are starting 
to meet again 

 Researching and maintaining a Strategic Funding Matrix of key large-scale funds that HBC may consider 
bidding for 

 Leading on rollout of Activity Plan and Monitoring for Welcome Back Fund (ERDF) 

 Continuing the monitoring of the Ways to Work ESF Programme 

 Supporting a SIF bid for a Hydrogen project in partnership with Ineos. 

 Continuing to support Halton’s Borough of Culture Programme, including the evaluation of this and 
future legacy planning 

 
3.3    Asset Management 
Enforcement on Empty Properties (Council tax Liabilities) – working with colleagues in Finance to recover 
outstanding Council Tax by application to the Courts to take possession and dispose of the property. The 
properties are vacant and have a legal charge against the owner. 
 
Ending commercial lease by forfeiture for rent arrears – the moratorium preventing landlords to forfeit a 
commercial lease and bring it to an end for non-payment of rent has been extended by the Government to 25 
March 2022. 
 
Government have announced commitment to a binding arbitration process to rent arrears disputes where arising 
from the Covid pandemic. The process may impact on the approach the Council takes towards recovering rent 
arrears from its commercial tenants. 
 

3.4    Planning and Policy 

The Inspectors response to the Local Plan will contain modifications required to make the Plan capable of being 

found sound. A formal round of public consultation on these modifications is required. 

Planning Application Statistics (Q1 21 – 22): 
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Total Applications Received: (Includes those Withdrawn and Returned)  160 

Applications Decided 178 Applications On-Hand (Undecided) 188 

Pre-Applications Received 33 Pre Applications Closed  38 

 
N.B. There are certain applications (such as tree preservation orders) that are not counted in the statutory CLG 
speed of processing statistics. This accounts for the difference between the figures reported above and the 
figures given for PPT LI 04. 
 
 
The Major applications determined in Q2 2021/22 are shown in Appendix A 

 
 

4.0 High Priority Equality Actions 

 
4.1 Equality issues continue to form a routine element of the Council’s business planning and operational 

decision making processes. Additionally the Council must have evidence to demonstrate compliance with 
the Public Sector Equality Duty (PSED) which came into force in April 2011.  

 
4.2 The Councils latest annual progress report in relation to the achievement of its equality objectives is 

published on the Council website and is available via: 
 
http://www4.halton.gov.uk/Pages/councildemocracy/Equality-and-Diversity.aspx 
 
 
 

5.0 Performance Overview 

 
5.1 The following information provides a synopsis of progress for both milestones and performance 

indicators across the key business areas that fall within the remit of the Board.  
 
 
 

Development and Investment Services 

 
 

Key Objectives / milestones 
 

Ref Milestones 
Q2 

Progress 

EEP 02a To prepare the Town Investment Plan Business Case(s) for Runcorn by 31st 
March 2022  

EEP 02d To prepare a Halton Lea Investment Plan by September 2021  

 

Supporting Commentary 
EEP 02a 

http://www4.halton.gov.uk/Pages/councildemocracy/Equality-and-Diversity.aspx
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An announcement was made 15th July 2021 and Runcorn will receive up to £23.6million subject to the project 
business cases being approved.  The funding Heads of Terms were accepted by the board on 4th August 2021 
and the seven project business cases now need to be submitted by 4th August 2022. 
EEP 02b 
There has been progress towards developing the investment plan however, an approach to utilise external 
resources to mirror the Runcorn Town Deal investment plan has been agreed.   LCR approval sought to utilise 
Town Centre Fund underspend for completion by December 2021 

 
 
Key Performance Indicators 
  

Ref Measure 
20 / 21 
Actual 

21 / 22 
Target 

Q2 
Actual  

Q2 
Progress 

Direction 
of travel 

EEP LI 03 Commercial and investment 
portfolio – rent receivable 
against the budget to monitor 
receipt of income of rents and 
service charges. 

Investment 
£39,325 

Commercial 
£319,573 

Investment 
£44,740 

Commercial 
£609,270 

Investment 
£22,150 

Commercial 
£164,706 

 
 

27% of the 
target 

 

EEP LI 04 Occupancy rates of commercial 
and investment portfolio. 

100 % 
Investment 

90% 
commercial  

100 % 
Investment 

90% 
commercial 

100 % 
Investment 

90% 
commercial 

 
 

EEP LI 05 Occupancy of Widnes Market 
Hall. 

93% 94% 97%  
 

 

Supporting Commentary 
EEP L1 03 
The income received has been affected by request from a number of occupiers for further rent holidays and 
non-payment of rent due to Covid situation. Asset management are working with colleagues in income 
recovery. The tenant of no 5 Granville Street has vacated and the unit is on the market. Other vacant units are, 
6 Church Street Runcorn to be used for HPIJ and the former Frankie and Bennies unit at the Hive. It is unlikely 
that the units will be re-let until Q3. It is uncertain whether the income target will be achieved by Q4 
EEP L1 04 
There are 8 vacant properties which will be on the market or unable to market until refurbishment works e.g. 
71 High St Runcorn or clarifying planning status e.g. the former bus depot Moor Lane Widnes have been 
completed. 
EEP L1 05 
The Market management team continue to proactively engage with potential traders as a result the current 
rate has gone up to 97% with only 5 stalls vacant. 

 

Policy, Planning and Transportation 

 
 
Key Objectives / milestones 
 

Ref Milestones 
Q2 

Progress 

PPT 01 To deliver the 2019/30 LTP Capital Programme March 2022  
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PPT 02 Ensure continued unrestricted availability of the Highway network and to allow 
future maintenance to be delivered on a steady state, lifecycle planned basis. 

 

PPT 03 Continue to maintain the Highway Authorities statutory duties in accordance 
with Section 41 and 58 of the Highways Act. 

 

 

Supporting Commentary 
PPT 01 
Sud North South Widnes route funded through LCRCA is designed and work to be programmed to facilitate 
improved walking and cycling along a route including for Appleton Village/Fredrick Street junction and 
Birchfield road roundabout area. Works are due to commence for Active Travel schemes at Runcorn Busway 
to improve cycling links between Halton Hospital and Murdishaw Centre. Design work underway for cycle 
way routes from Murdishaw Centre to Castlefields and White House industrial estate. Works to take the 
current LCWIP design to construction have begun for the route from Runcorn Old town to Daresbury Sci 
Tech. 
PPT 02 
Surface dressing of carriageways completed during Summer 2021 with contractor RMS   
• Derby Road, Warrington Road, Queensbury Way, and Moughland Lane, however due to weather extremes 
Clifton Lane, Rocksavage Way and Beechwood Avenue. Southern Expressway will be completed in Spring 
2022  
Carriageway Resurfacing design works in progress for Bridge Street, Norman Road, Runcorn Road, Prescot 
Road, Ditchfield Road, Leigh Avenue, Warrington Road 
Footway Reconstruction Programme in design Elm Grove, Cherry Sutton, Ditchfield Road with carriageway 
resurfacing works programmed for February 2022 
PPT 03 
Ongoing highway safety inspection continuing to maintain a safe and serviceable highway. 

 
Key Performance Indicators 
  

Ref Measure 
20 / 21 
Actual 

21 / 22 
Target 

Q2 
Actual  

Q2 
Progress 

Direction 
of travel 

PPT LI 02 Net additional homes provided 97 552 N/A 
Monitored 
Annually 

N/A N/A 

PPT LI 03 Number of affordable homes 
delivered (gross) 

25 N/A N/A N/A 

PPT LI 04 
 
 
 

Processing of planning 
applications (%) as measured 
against targets for, 

     

a) ‘major’ applications 
100% 

100% 100%  
 

b) ‘minor’ applications 100% 96% 80% 
 

 

 

c) ‘other’ applications 
94.7% 

98% 95.6% 
 

PPT LI 05 No. of people killed or seriously 
injured (KSI) in road traffic 
collisions. (5 Year Av.)  

28.8 N/A 26.2  
 

PPT LI 06 No. of children (<16) killed or 
seriously injured (KSI) in road 
traffic collisions. (5 year Av.) 

4.2 N/A 4  
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Ref Measure 
20 / 21 
Actual 

21 / 22 
Target 

Q2 
Actual  

Q2 
Progress 

Direction 
of travel 

PPT LI 07 No. of people slightly injured in 
road traffic collisions. (5 Year 
Av.)  

219 N/A 212  
 

PPT LI 08 Damage to roads and pavements 
(% above intervention levels) 
repaired within 24 hours. 

100% 100% TBC 
 

TBC TBC 

PPT LI 09 
 
 
 

% of network where structural 
maintenance should be 
considered: 

     

a) Principal Roads TBC TBC TBC TBC TBC 

b) Non-Principal Roads TBC TBC TBC TBC TBC 

c) Unclassified Roads TBC TBC TBC TBC TBC 

PPT LI 10 
 
 
 

The proportion of non-frequent 
scheduled bus services on time 
(%): 

Data 
unavailable 

TBC TBC TBC TBC 

a) Percentage of buses 
starting route on time 

     

b) Percentage of buses on 
time at intermediate 
timing points  

     

PPT LI 11 % of bus stops with Quality 
Corridor accessibility features.  
(No. of stops – 603) 

79% 80% TBC TBC TBC 

 
  

Supporting Commentary 
PPT L1 02/ PPT L1 03 
Completions are monitored annually as at 31st March and reported in the first Quarter of each year. 
PPT L1 04 
The results for this Quarter are better than the same Quarter in the previous year.  
The results for the last 6 months show Majors as 100%, Minors 90% and Others 95.8% which is improved 
compared to the same period last year and indicates that it is likely that targets for the year will be met or 
will at least be an improvement on the previous 12 months. 
PPT L1 05 
KSIs across all ages continue to fall 
*Q1 figures, Q2 data not available from Cheshire Police 
PPT L1 06 
Welcome fall in Child KSIs  
*Q1 figures, Q2 data not available from Cheshire Police 
PPT L1 07 
*Q1 figures, Q2 data not available from Cheshire Police 
PPT L1 08 – PPT L1 11 
Figures reported annually as at 31st March and reported in the first Quarter of each year. 
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Appendix A: Major Planning Applications Determined 

 
 

REFVAL PROPOSAL ADDRESS DECSN DATEDECISS 

20/00479/FUL Proposed extension to existing warehouse, small two 
storey office extension for warehouse and canopy 
extension above loading doors at 

Brenntag UK 
Limited 
Pickerings Road 
Widnes 
Cheshire 
WA8 8XW 

PER 29/09/2021 

21/00001/FUL Proposed erection of three storey 20 bed specialist 
unit and 2 no. two storey 4 bed step down houses with 
associated parking and site improvements at 

Former 
Greenoaks Farm 
Industrial Estate 
Warrington Road 
Widnes 
Cheshire 
WA8 0SY 

PER 17/09/2021 

21/00278/FUL Proposed demolition of existing store and replacement 
by new food store with associated car parking, access, 
external plant and landscaping at 

Aldi Foodstore 
Ltd 
Green Oaks Way 
Widnes 
Cheshire 
WA8 6UF 

PER 03/09/2021 

21/00356/FUL Proposed industrial development comprising two 
warehouse buildings with B2 and B8 Use Classes and 
ancillary E(g)(i) Office space, including service yards, 
car parking, landscaping and associated access 
infrastructure at 

Shell Green 
Bennetts Lane 
Widnes 
Cheshire 
WA8 0GW 

PER 24/09/2021 

 
 
 
 
 
 

Waste and Environmental Improvement  

 

Key Objectives / milestones 
 

Ref Milestones 
Q2 

Progress 

CE 03a Manage greenspace areas as per the agreed specification - March 2022. 
 

CE 04a Continue to deliver communications and awareness raising initiatives to ensure 
that participation with the Council’s recycling services is maximised and that 
residents comply with the requirements of the Council’s Household Waste 
Collection Policy - March 2022. 
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Supporting Commentary                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             
CE 03a 
Despite on-going challenges the Open Space Service was able to deliver all works within the Council’s agreed 
specification for green space management. 
CE 04a 
Covid 19 Restrictions have impacted upon the ability to deliver the full range of communications and 
awareness raising activity, such as householder engagement, school visits and roadshows. However, messages 
and advice about waste and recycling have been regularly posted on the Council’s social media sites. 
As per the Key Developments section of this report, a campaign to help increase recycling was carried out 
during National Recycling Week in September. 

 
 
 
 
Key Performance Indicators 
  

Ref Measure 
20 / 21 
Actual 

21 / 22 
Target 

Q2 
Actual  

Q2 
Progress 

Direction of 
travel 

CE LI 05 Residual household waste per 
household. 

625KG 625KG 340KG 
  

CE LI 06 Proportion of household waste 
recycled and composted. 

39.3% 40% 43% 
  

 
 
 
 

Supporting Commentary 
CE L1 05 
This is an estimated figure which shows that household waste levels are slightly higher than in Q3 in the 
previous year. As previously reported, residual waste production has been higher than normal during the 
pandemic and it is unclear what impact this will have on the achievement of this annual target. (Note - This 
is a cumulative figure) 
CE L1 06 
This is an estimated figure and is subject to seasonal variation. It is unclear what impact the COVID 19 
situation will continue to have on waste production for the remainder of the year and it is difficult to predict 
annual recycling performance at this stage and whether this target will be met. 

 

 
 
 
 
 

7.0 Financial Statements 

 
 
*Not available at this time 
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8.0 Application of Symbols 

 

Symbols are used in the following manner: 

Progress Symbols 

Symbol Objective Performance Indicator 

Green  

Indicates that the objective is on 
course to be achieved within the 
appropriate timeframe. 

Indicates that the annual target is 
on course to be achieved. 

Amber  

Indicates that it is uncertain or too 
early to say at this stage whether 
the milestone/objective will be 
achieved within the appropriate 
timeframe. 

Indicates that it is uncertain or too 
early to say at this stage whether 
the annual target is on course to be 
achieved 

Red  

Indicates that it is highly likely or 
certain that the objective will not be 
achieved within the appropriate 
timeframe. 

Indicates that the target will not be 
achieved unless there is an 
intervention or remedial action 
taken. 

 

Direction of Travel Indicator 

Green 
 

Indicates that performance is better as compared to the same period last 
year. 

Amber 
 

Indicates that performance is the same as compared to the same period 
last year. 

Red 
 

Indicates that performance is worse as compared to the same period last 
year. 

N / A N / A 
Indicates that the measure cannot be compared to the same period last 
year. 

 


