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Introduction 

1.1. This document is the Local Development Scheme (LDS) for Halton and sets out the 

documents that Halton Borough Council will produce, along with a timetable for the 

preparation and review of these documents.  It provides the starting point for local 

communities, businesses, developers, service and infrastructure providers and other 

interested stakeholders to find out what local planning policy documents relate to 

their area and the timetable for their preparation.  The Planning and Compulsory 

Purchase Act 2004 (as amended by the Localism Act 2011) requires local planning 

authorities to prepare, maintain and publish a LDS.  Halton’s LDS will be available to 

view online at Background Documents (halton.gov.uk) 

 

Legal Context 

1.2. The primary legislation that guides the planning system, including the production of 

Local Plans is set out in the Planning and Compulsory Purchase Act 2004 with 

amendments from the 2008 Planning Act and 2011 Localism Act.  Further detail on 

procedures for producing Local Plans is contained within the associated regulations, 

the latest being the Town and Country Planning (Local Development) (England) 

Regulations 2012 (as amended) which came into force in April 2012.   

1.3. The Localism Act (2011) included a number of changes to the “plan-making” system 

including the ability for local communities to prepare neighbourhood development 

plans that would form part of the overall development plan for the area.  Another 

important aspect of the legislative changes is the duty to co-operate which requires 

the Council to co-operate with other local planning authorities and prescribed bodies 

to maximise the effectiveness of the preparation of the Local Plan and supporting 

activities so far as it relates to a strategic matter.   

The National Planning Policy Framework (NPPF) was first published on 27 March 2012 

and subsequently updated on 24 July 2018, 19 February 2019, 20 July 2021, 5 

September 2023 and 19 December 2023 by the Ministry of Housing, Communities and 

Local Government (MHCLG).  It sets out the Government’s planning policies for 

England and the Government’s requirements for the planning system. 

1.4. National Planning Practice Guidance was launched by MHCLG in March 2014, it is a 

completely online resource and is live, which means that guidance can be quickly 

amended in order to keep it up to date.  It provides guidance from MHCLG to 

planning professionals to guide them in developing sites, making policies and taking 

decisions on planning applications. 

Development Plan 

1.5. The statutory Development Plan is the set of Local Plans (also known as Development 

Plan Documents (DPDs)) that together form the statutory basis for determining 

whether or not planning permission should be granted. 

https://www3.halton.gov.uk/Pages/planning/policyguidance/PolicyBackgroundDocuments.aspx
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1.6. Local Plans are planning documents that contain policies for the use and protection or 

development of land, usually including the allocation of land for development.  These 

must be in general conformity with government guidance, in particular the National 

Planning Policy Framework. 

1.7. Neighbourhood development plans are defined by NPPF as a plan prepared by a parish 

council or neighbourhood forum for a designated neighbourhood area. In law this is 

described within the  Planning and Compulsory Purchase Act 2004.  They are required 

to undergo formal consultation and preparation procedures including an examination 

by an independent person and a public referendum.  Subject to the successful 

completion of these procedures the neighbourhood development plan will ultimately 

be adopted by the council as part of the statutory development plan. 

1.8. The Development Plan for Halton currently comprises: the Halton Delivery and 

Allocations Local Plan (2022) which incorporates a number of policies from the Core 

Strategy 2013 and the Joint Waste Local Plan (2013).  

1.9. Parish Councils or neighbourhood forums have an option to produce Neighbourhood 

Plans on their own behalf and in their own timescale, the local development scheme 

does not seek to set this out.  To date no parishes or neighbourhood areas in the 

Borough have yet begun the formal process to begin the development of such a plan. 

1.10. Supplementary Planning Documents (SPD) (and their predecessors, supplementary 

planning guidance) complement or expand upon local plan policies, for example 

describing in more detail how an allocated site should be developed.  A SPD cannot 

allocate new sites for development nor contain new policies for the use or 

development of land, and they must not conflict with the adopted development plan. 

SPDs are subject to community involvement but do not require independent 

Examination.  They do not form a statutory part of the development plan for the 

authority but are a material consideration when assessing any planning application to 

which they relate.  

Local Development Scheme  

Halton Delivery and Allocations Local Plan  

1.11. The recently adopted Local Plan provides a robust and up-to-date policy framework 

to guide future development within the Borough.  Specifically, the Local Plan has: 

a. Replaced selected policies from the Halton Local Plan Core Strategy (adopted April 

2013) and the remaining saved policies of the Halton UDP (adopted April 2005).   

b. Allocates land for residential, employment, retail, leisure and other land uses. 

c. Designates areas protected for landscape, nature conservation, environmental and 

heritage reasons. 

d. Provides policies to guide decision making in the development management 

process. 

https://www.legislation.gov.uk/ukpga/2004/5/contents
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Halton Borough Council is currently preparing a number of supplementary planning 

documents to support the policy implementation of the adopted Halton Delivery 

and Allocations Local Plan (2022).   

Officers are working closely with colleagues in the Liverpool City Region Combined 

Authority and the production of the LCR LDS, to ensure that they  

The most recent revision of the NPPF in December 2023 has been reviewed against 

current DALP policies and have been found to be sound. 

 

Timetable 

1.12. More detail is provided in Appendix A. 

1.13. The Council is liaising with partner authorities across the Liverpool City Region on 

the review and possible replacement of the Joint Halton and Merseyside Waste Local 

Plan. 

1.14. Other planning documents intended to be prepared by the Council include: 

a. Open Space SPD 

b. Transport and Accessibility SPD 

c. Housing of Multiple Occupation SPD 

d. Climate Change SPD 

e. House Extensions SPD 

 

Indicative Timetable 

 2023 2024 2025 

 
Q3 Q4 

Q1 

 

Q2 

Q3 Q4 

Q1 Q2 Q3 Q4 

Open Space SPD           

Transport & Accessibility 

SPD 

          

Housing of Multiple 

Occupation SPD 

          

Climate Change SPD 

 

          

House Extension SPD 
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1.15. The following supporting documents have been or are being produced by the Council 

to support the policy contained within the Local Plan and to provide more guidance to 

those undertaking development or to those making decisions on planning applications. 

1.16. We anticipate researching and developing SPDs in the following area’s alongside this 

programme of works. 

 Developer Contributions SPD, 

 Adding Social Value to Development. 

1.17. Local Development Orders (LDO) are policy instruments that extend permitted 

development rights for certain forms of development that the local authority 

considers to be suitable, either in general or limited to defined areas.  LDOs are 

intended to simplify development.  Development that conforms to an LDO would not 

require planning permission. 

 

Process Documents 

1.18. A Sustainability Appraisal Report (SA) is prepared alongside a planning 

document, including the Local Plan, to ensure that the document as a whole reflects a 

balance of sustainable development objectives (social, environmental and economic 

factors).  The SA incorporates the requirements of the European Union (EU) Strategic 

Environmental Assessment (SEA) Directive 2001/42. 

1.19. Habitats Regulations Assessment (HRA) is a requirement of the European 

Habitat Directive and seeks to assess the potential impact of a proposed plan in 

conjunction with the other plans and policies on one or more European Habitat sites.  

This is also referred to as the Appropriate Assessment (AA). 

1.20. An updated Infrastructure Delivery Plan (IDP) has been prepared alongside the 

Local Plan to identify essential supporting infrastructure and services, how they will be 

delivered and by whom. 

1.21. Authority Monitoring Report (AMR) will set out whether the Council is on 

target to meet the milestones set out in the LDS, it will provide information on 

whether the policy targets included in the Local Plan are being achieved and will 

identify key issues that are relevant to the borough that should be used to revise the 

LDS if necessary. 

1.22. Statement of Community Involvement (SCI) – The Halton SCI was updated 

and approved in 2020.  It sets out how the community will be involved in the 

preparation, alteration and review of planning policy documents produced by the 

Council and how they can be expected to be consulted on planning applications. 

1.23. Annual Infrastructure Funding Statement (AIFS) - is annual public report 

which provides a summary of developer contributions in line with government 

guidance. 
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3. Evidence Base 

3.1 The key pieces of Halton’s existing evidence base which will be used to support the 

Local Plan are set out below (please note that other existing evidence base documents 

may also be used, where required, alongside these): 

 

A Whole Plan Viability Study  

(HDH Planning & Development Ltd 2019)  

The study assessed the viability impacts of 

emerging planning policies to ensure that 

the Local Plan, when taken as a whole, is 

viable and deliverable and providing 

evidence to support affordable housing 

provision from qualifying sites.   

B Liverpool City Region Strategic 

Housing and Employment Land 

Market Assessment (SHELMA)  

(GL Hearn 2017)  

This study identifies housing and 

employment land needs for the City 

Region over the period to 2037   

C Liverpool City Region Strategic 

Housing and Employment Land 

Availability Assessment Vol.2  

(March 2018) (GL Hearn) 

This study quantifies the potential supply 

of land for large scale B8 (warehousing). 

D Joint Employment Land and 

Premises Study (BE Group, 2010) 

The study assesses the quantity and quality 

of employment land in the Borough and 

recommends future allocations of 

employment land to maintain economic 

growth. 

E Halton Retail Study  

(England & Lyle 2017):  

This is a capacity study looking to identify 

trading roles and performance of the 

Borough’s main retail centres and to 

quantify the need, if any, for additional 

provision. 

F Halton Landscape Character 

Assessment (TEP, 2009):  

This identifies, describes and maps areas 

according to various landscape character 

types. 

G Halton Open Space Study  

(PMP and HBC, 2006/2021).   

The study assesses existing and future 

needs for open space, sport and 

recreation in Halton and the current 

ability to meet these needs. 

H Halton Strategic Flood Risk 

Assessment Level 1 (HBC, 2017) 

Provides a detailed assessment of the 

extent and nature of the risk of flooding 

and the implications for future 

development. 

I Halton Level 2 Strategic Flood Risk 

Assessment (JBA, 2019) 

Detailed flood risk assessment for 

individual potential development sites, 
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focusing on risk from three primary 

watercourses. 

J Liverpool City Region Renewable 

Energy Capacity Study (Arup, 2010):  

This study identifies Energy Priority Zones 

for the delivery of low and zero carbon 

technologies. 

K Cheshire Gypsy, Traveller and 

Travelling Showpeople 

Accommodation Assessment  

(June 2018) 

Assessment of accommodation and 

related service needs of Gypsies, 

Travellers and Travelling Show people 

across Halton, Warrington and Cheshire. 

L Liverpool City Region and 

Warrington Green Infrastructure 

Framework Draft  

(Mersey Forest, 2013)  

This Framework provides information and 

new perspectives on green infrastructure 

across the seven local authorities. 

M Liverpool City Region and 

Warrington Green Infrastructure 

Framework Action Plan  

(Mersey Forest, 2013):  

This Plan identifies actions at a city region 

level that meet key priorities of the Green 

Infrastructure Framework. 

N Listed Buildings in Halton:  Compendium detailing each of the Listed 

Buildings in Halton, including location map 

and image(s) of the property or structure. 

O Mersey Gateway Regeneration 

Strategy (HBC and GVA, 2008) 

This study details the opportunities that 

the Mersey Ga 

P Halton Green Belt Study:  

(HBC 2018):  

This study reviews and assesses the Green 

Belt around Widnes and Hale, Runcorn, 

Moore, Daresbury and Preston-on-the-

Hill. 

Q Strategic Housing Land Availability 

Assessment  

(2020) 

This is the main mechanism to identify a 

deliverable and developable supply of sites 

in the Borough for housing. 

R Halton Housing Land Availability 

Report (annual update) 

This report provides data on land 

availability and take-up (build) rates for 

housing within Halton 

S Halton Employment Land 

Availability Report (annual update) 

This report provides data on land 

availability and take-up (build) rates for 

employment uses within Halton 

T Liverpool City Region Transport 

Plan for Growth: (2015) 

This document combines the key elements 

from the Local Transport Plans for 

Merseyside and Halton  

U Playing Pitch Strategy:  

(2021)  

This strategy assessed existing and future 

needs for playing pitch provision in Halton. 

V Halton Local List: This document identifies the non-

designated heritage assets in Halton. 



8 
 

W Liverpool City Region Ecological 

Network (MEAS, 2015) 

This study assessed existing and future 

needs for ecological site protection and 

potential enhancement. 

X Halton Non-Breeding Birds Survey 

(Avian Consulting 2019):  

This survey identified functionally linked 

habitat associated with the Special 

Protection Area of the Mersey Estuary for 

overwintering non breeding wetland birds.   

 

 

4.  Delivery 

4.1. There will always be an element of uncertainty associated with a document of this 

nature.  It is legitimate to ask how reasonable and achievable the targets are set out 

above, and what issues may affect the overall delivery of the LDS.   

4.2. An assumption has been made over the amount of time that will need to be allocated 

to public and stakeholder involvement.  Whilst this has been based on past 

experience, it cannot accurately predict how many people will wish to engage with the 

Council on a particular project.   

4.3. The programme has to be flexible in terms of staff, both the turnover and the 

allocation of work – neither can be fully accounted for over a three-year period. 

 

Project Management and Resources 

4.4. Preparation of the planning documents will be led by the Council’s planning policy 

team.  The work will be complemented by other council officers with specialist 

expertise in particular areas e.g.  housing, urban design, heritage and conservation, 

leisure, transport, environment, health and legal.  In addition, external resources may 

be called upon, including Merseyside Environmental Advisory Service (MEAS) and 

consultants for certain projects. 

4.5. The Operational Director for Policy, Planning and Transportation has a strategic 

overview of the production of planning policy documents; the Principal Officer for 

Planning and Transport Strategy is responsible for the management of the programme 

and document production. 

4.6. Elected member involvement in plan preparation is primarily via the Local Plan 

Working Party.  This group provides advice and feedback to officers on a range of 

planning policy matters.  The decision to submit the Local Plan to the Secretary of 

State and subsequent stages up to and including adoption will be via full Council 

resolution, but agreement to publicly consult on draft documents can be given by the 

Executive Board. 
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Monitoring and Review 

4.7. To ensure that the plan process is achieving its objectives, the Authority Monitoring 

Report (AMR) will set out the progress and effectiveness of the plan preparation 

processes.  The AMR is updated annually and will report key milestones in relation to 

the progress of the development plan documents such as the Annual Infrastructure 

Fund Statement (AIFS) and Halton’s Employment Land Assessment (HELA) amongst 

other relevant items.   

4.8. Unforeseen developments such as the closure of a major employer may lead to the 

requirement for the Local Development Scheme to be reviewed earlier as this may 

require new SPDs or DPDs to be produced urgently whilst other documents are 

delayed. 

 

Risk Assessment 

4.9. The table below identifies possible risks that could be encountered in the 

implementation of this LDS.  It sets out an evaluation of the significance of the 

potential risk and the mitigation measures to manage risk should it occur. 

 

 Risk Likeliho

od 

Issue Mitigation 

1 IT Systems Medium  Insufficient expertise 

 Resources – software, hardware 

and staff 

 Loss of data 

 Lack of access to data held by 

other teams 

 Changes to systems used could all 

lead to slippage in the programme. 

Staff training, appropriate 

resourcing, and 

improvements to data access 

could reduce these risks. 

2 Staffing 

Issues 

High  Loss of experienced staff 

 Reduced numbers of staff 

 Sickness 

Could lead to slippage in the 

programme, reduced staff moral and 

motivation, over work of existing 

staff potentially leading to sickness 

within the team and thereby 

increasing the issue. 

Prompt recruitment of new 

staff, or temporary staff and 

careful management of the 

work programme could 

reduce these risks. 

3 Political 

Delay 

Medium  Committee cycle dates 

 Last minute changes and 

amendments 

 Change in National or Sub-

Regional Government 

Reporting procedures and long lead 

in times may lead to slippage in the 

programme. 

Ensuring involvement of 

members throughout the 

process and regular reviews 

of the programmed should 

help to reduce this risk. 
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 Risk Likeliho

od 

Issue Mitigation 

4 Change in 

National / 

Local 

Government 

Policy 

High All stages of Local Plan preparation 

are influenced by government policy. 

Changing policies/priorities and 

uncertainty for the Local Plan. 

Ensure that policy team is 

abreast of changes in policy. 

5 Team 

undertaking 

other work 

High Resources are finite (3 FTE).  If the 

project team is required to input in 

to other priority areas of the 

Authority or Combined Authority, 

this is likely to cause slippage in the 

programme. 

Local Plan to be a corporate 

priority ensuring team remain 

focused on delivery. 

6 Volume of 

work greater 

than 

anticipated 

Medium This may include a higher number of 

representations than expected, new 

work areas, or additional evidence 

base requirements leading to 

slippage in the programme. 

Ensure timetable is realistic 

and has a degree of built-in 

flexibility. 

7 Duty to      

Co-operate 

Medium  Joint Working 

 Negotiation 

When working to differing timelines, 

priorities for joint working may 

differ and lead to delays in evidence 

or discussion taking place. 

Ensure that timetables are 

realistic and reflect partner 

authorities’ / organisations’ 

ability to contribute to joint 

working. 

8 Consultation 

Fatigue 

Medium  Lack of responses  

 Lack of understanding with regard 

to the purpose/content of the plan. 

Ensure approach set out in 

the SCI is used, where 

possible adopt new ideas to 

improve consultation. 

Use plain English. 

9 Need for 

further 

consultation 

Medium It can be hard to predict where and 

when extra consultation may be 

required but may be as a result of 

the Hearing or due to the levels of 

comments received. 

Ensure timetable is realistic, 

reviewed regularly and has a 

degree of built in flexibility. 

10 Need for 

specialist 

Input 

High It is normally possible to foresee 

where there is a need for specialist 

involvement therefore reducing the 

risk associated with this issue.  

However, on occasions e.g.  where 

new Government guidance is 

created, it may be necessary to use 

specialists without additional time 

being built into the programme, 

therefore causing delays. 

Ensure that policy team is 

abreast of changes in policy 

and allow for some flexibility 

in the AMR. 
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Acronyms 

AMR Authority Monitoring Report 

CIL Community Infrastructure Levy 

CLG Department of Communities and Local Government  

DPD Development Plan Document 

LDO Local Development Order 

LDS Local Development Scheme 

NDP Neighbourhood Development Plan 

NPPF National Planning Policy Framework 

PPG National Planning Policy Guidance 

SA Sustainability Appraisal 

SCI Statement of Community Involvement 

SPD Supplementary Planning Document 
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Appendix A:  

Local Development Scheme Details 

Open Space SPD 

Document Details 

Title Open Space SPD 

Role and Content Sets out detailed guidance for the public, planners, housing providers, 

developers and their agents, clarifying definitions and procedural matters 

in dealing with planning applications and Open Space requirements. 

Status Material Consideration in the determination of planning applications. 

Geographical coverage Borough wide 

Chain of Conformity Conforms with the Delivery and Allocations Local Plan specifically policy 

HE1 and National Planning Policy Framework 

Timetable and Milestones 

Start Begin collation of evidence and start engaging 

stakeholders in the early preparation of the 

document 

 

SA Scoping Consultation on the scope of the Sustainability 

Appraisal 
 

Initial Consultation 

 

Iterative process – identifying issues and options, 

developing preferred options and taking account of 

the evidence base 

 

Publication  

 

Publish the final draft document and consult for 4 

weeks on the content prior to adoption. 
 

Adoption Document adopted and published   

Arrangements for Production 

Lead Department Planning Policy 

Management 

arrangements 

Executive Board approval will be required for public consultation on 

draft Plan(s).  Full Council approval will be required for adoption. 

Resources To be provided within the Planning Policy budget. 

Involving Stakeholders 

and Community 

Consultation will be undertaken in line with the Regulations and the 

Statement of Community Involvement (SCI 2020). 

Post Production 

Monitoring Monitored by the Authority Monitoring Report (AMR). 

Review The effectiveness of this SPD will be reviewed through the data collected 

within the AMR. 

Transport and Accessibility SPD 

 

Document Details  

Title Transport and Accessibility SPD 

Role and Content This SPD will show how development can satisfy the requirements of 

accessibility policies contained within Halton’s Development Plan. It will 

assist developers in ensuring that their proposals are accessible, 

promote sustainable travel patterns and minimise the congestion and 

pollution caused by vehicles. The main objective of the SPD is to ensure 

a good choice of travel modes to all new development. 
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Status Material Consideration in the determination of planning applications. 

Geographical coverage Borough wide 

Chain of Conformity Conforms with the Delivery and Allocations Local Plan specifically CSR 15 

/ C1 and National Planning Policy Framework 

Timetable and 

Milestones 

 

Start Begin collation of evidence and start engaging 

stakeholders in the early preparation of the 

document 

Commenced 

SA Scoping Consultation on the scope of the Sustainability 

Appraisal 
 

Initial Consultation 

 

Iterative process – identifying issues and options, 

developing preferred options and taking account of 

the evidence base 

 

Publication  

 

Publish the final draft document and consult for 4 

weeks on the content prior to adoption. 
 

Adoption Document adopted and published   

Arrangements for 

Production 

 

Lead Department Planning Policy 

Management 

arrangements 

Executive Board approval will be required for public consultation on 

draft Plan(s).  Full Council approval will be required for adoption. 

Resources To be provided within the Planning Policy budget. 

Involving Stakeholders 

and Community 

Consultation will be undertaken in line with the Regulations and the 

Statement of Community Involvement (SCI 2020). 

Post Production  

Monitoring Monitored by the Authority Monitoring Report (AMR). 

Review The effectiveness of this SPD will be reviewed through the data collected 

within the AMR. 

 

Houses of Multiple Occupation SPD 

 

Document Details  

Title Houses of Multiple Occupation SPD 

Role and Content This SPD is intended to raise awareness and assist in the appropriate 

designation of HMOs to ensure quality, equitable distribution of the 

designated properties. 

Status Material Consideration in the determination of planning applications. 

Geographical coverage Borough wide 

Chain of Conformity Conforms with the Delivery and Allocations Local Plan specifically 

CS(R)12, RD3, C2, and GR2, and National Planning Policy Framework 

Arrangements for 

Production 

 

Lead Department Planning Policy 

Management 

arrangements 

Executive Board approval will be required for public consultation on 

draft Plan(s).  Full Council approval will be required for adoption. 

Resources To be provided within the Planning Policy budget. 
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Involving Stakeholders 

and Community 

Consultation will be undertaken in line with the Regulations and the 

Statement of Community Involvement (SCI 2020). 

Timetable and 

Milestones 

 

Start Begin collation of evidence and start engaging 

stakeholders in the early preparation of the 

document 

 

SA Scoping Consultation on the scope of the Sustainability 

Appraisal 
 

Initial Consultation 

 

Iterative process – identifying issues and options, 

developing preferred options and taking account 

of the evidence base 

 

Publication  

 

Publish the final draft document and consult for 4 

weeks on the content prior to adoption. 
 

Adoption Document adopted and published   

Post Production  

Monitoring Monitored by the Authority Monitoring Report (AMR). 

Review The effectiveness of this SPD will be reviewed through the data collected 

within the AMR. 

 

Climate Change SPD 

Document Details 

Title Climate Change SPD 

Role and Content Sets out detailed guidance for the public, planners, housing providers, 

developers and their agents, clarifying definitions and procedural matters 

in dealing with planning applications and Open Space requirements. 

Status Material Consideration in the determination of planning applications. 

Geographical coverage Borough wide 

Chain of Conformity Conforms with the Delivery and Allocations Local Plan specifically policy 

CSR20 ,21 and HE1 and National Planning Policy Framework 

Timetable and Milestones 

Start Begin collation of evidence and start engaging 

stakeholders in the early preparation of the 

document 

 

SA Scoping Consultation on the scope of the Sustainability 

Appraisal 
 

Initial Consultation 

 

Iterative process – identifying issues and options, 

developing preferred options and taking account of 

the evidence base 

 

Publication  

 

Publish the final draft document and consult for 4 

weeks on the content prior to adoption. 
 

Adoption Document adopted and published   

Arrangements for Production 

Lead Department Planning Policy 

Management 

arrangements 

Executive Board approval will be required for public consultation on 

draft Plan(s).  Full Council approval will be required for adoption. 

Resources To be provided within the Planning Policy budget. 
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Involving Stakeholders 

and Community 

Consultation will be undertaken in line with the Regulations and the 

Statement of Community Involvement (SCI 2020). 

Post Production 

Monitoring Monitored by the Authority Monitoring Report (AMR). 

Review The effectiveness of this SPD will be reviewed through the data collected 

within the AMR. 

House Extension SPD 

Document Details  

Title House Extension SPD 

Role and Content This SPD is intended to help householders, developers, agents and 

architects who are planning and designing an extension or alterations 

(householder development) to an existing residential property, including 

conservatories and outbuildings. 

Status Material Consideration in the determination of planning applications. 

Geographical coverage Borough wide 

Chain of Conformity Conforms with the Delivery and Allocations Local Plan specifically RD3 

and CSR 18 and National Planning Policy Framework 

Arrangements for 

Production 

 

Lead Department Planning Policy 

Management 

arrangements 

Executive Board approval will be required for public consultation on 

draft Plan(s).  Full Council approval will be required for adoption. 

Resources To be provided within the Planning Policy budget. 

Involving Stakeholders 

and Community 

Consultation will be undertaken in line with the Regulations and the 

Statement of Community Involvement (SCI 2020). 

Timetable and 

Milestones 

 

Start Begin collation of evidence and start engaging 

stakeholders in the early preparation of the 

document 

 

SA Scoping Consultation on the scope of the Sustainability 

Appraisal 
 

Initial Consultation 

 

Iterative process – identifying issues and options, 

developing preferred options and taking account 

of the evidence base 

 

Publication  

 

Publish the final draft document and consult for 4 

weeks on the content prior to adoption. 
 

Adoption Document adopted and published   

Post Production  

Monitoring Monitored by the Authority Monitoring Report (AMR). 

Review The effectiveness of this SPD will be reviewed through the data collected 

within the AMR. 

 


