Project Plan				
JNSA				
INO.				

Tasks / Actions	Responsibility	sibility Dependendcies Jul-07 Aug-07						7									
			2nd - 6th	9th - 13th		23rd - 27th		6th - 10th	13th - 17th	20th - 24th		3rd - 7th	10th - 14th	17th - 21st	24th - 28th	1st - 5th	8th - 12th
		<u> </u>	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
				<b>↓</b>	₩	<u> </u>	<u> </u>		<u> </u>	<u> </u>			<u> </u>		<u> </u>		<b></b>
Phase One-Information Gathering				╄	<del></del>		1		1				<u> </u>	<del> </del>			<u> </u>
Demography Social & Environmental Context				—	₩	-	<b>├</b>		₩	-							<del>                                     </del>
				—	₩	-	-		₩	-			-	+			<del> </del>
Current known status of health population				—	+	-	-		-	-							<u> </u>
Current met needs of of the population			_	╄	<del></del>	-	+		-	-			<del>                                     </del>	+	<del>                                     </del>		<del> </del>
Patient/Service User Voice Public Demands			_	<b>├</b>	<del></del>	-	-		-	-				+			<u> </u>
Collation and presentation			_	┼	┼	-	+		+-	-			-		-		<del> </del>
Phase Two-Analysis & JNSA Production				┿	<del></del>	-	-		<del> </del>	•			-	+			<del>                                       </del>
Analysis of Current Inequalities				┿	<del>+</del>	!	+		<del> </del>	<u> </u>				+	<del>                                     </del>		+
Projection of Service Use in 3-5 years time				<del></del>	+-	<u>i                                     </u>	<del> </del>		<del>                                     </del>	<u>i                                      </u>	<u> </u>		<u> </u>	+	<del> </del>		<del>                                     </del>
Projection of Outcomes in 3-5 years time				<del> </del>	<del> </del>	!	<u> </u>		<del>                                     </del>	<u> </u>			_	+			<del>                                     </del>
Value for Money and return on investment				<del> </del>	+-	<u> </u>	<del> </del>		<del>                                     </del>	<u> </u>				+			+
Collation and presentation				+-	+-	<u> </u>	†		1	<u> </u>				+			_
JNSA 1st Draft Publication				† <i>– – – – – – – – – – – – – – – – – – –</i>	1	<u> </u>	<u> </u>		1	<u> </u>				i	<u> </u>		t e
Consultation				†	†	!	<del>                                     </del>						1	1	ļ		
Final Publication				<del>†                                      </del>	†	<u> </u>	1		1	<u> </u>				İ	<u> </u>		
Phase Three-Outputs and Commissioning Improvement				<del>†                                      </del>	†	!	<u> </u>			<u> </u>					<u> </u>		
Programme of health and social care service reviews				<del>†                                      </del>	+-	<u> </u>	1		1	<u> </u>				+	<u> </u>		+
Priortisation framework for contracting and procurement				<del>†                                      </del>		<u> </u>	<del>                                     </del>		1	<del>                                     </del>			1	1	<u> </u>		<del>†                                      </del>
Meduim Term Market Development			1	<u>†                                      </u>	+	<del>                                     </del>	<del>                                     </del>						<u> </u>	1	<u> </u>		1
Primary Care Investment Decisions				†	<del>†                                      </del>	<u> </u>	i –							1	İ		
Capital Investment Plans				<b>†</b>	<b>T</b>	<u> </u>	1			1			1	1	<u> </u>		
				<b>†</b>	<b>†</b>	<u> </u>	†								<u> </u>		

Oct-07				No	v-07		Dec-07						Jar	n-08			Fel				
15th - 19th	22nd - 26th	29th - 2nd	5th - 9th	12th - 16th	19th - 23rd	26th - 30th	3rd - 7th	10th - 14th	17th - 21st	24th - 28th	31st - 4th	7th - 11th	14th 18th	21st 25th	28th to 1st	4th 8th	11th - 15th	18th - 22nd	25th - 29th	3rd - 7th	10th - 14th
20	21	22	23	24	25	26	27	37	38	39	40	41	42	43	44	45	46	47	48	49	50
					į.																
				<u> </u>	<u> </u>																1
				<u> </u>	<u> </u>																<b>∔</b>
					<del> </del>								-	-							+
		<u> </u>		<u>.                                    </u>	<del>                                     </del>	<u>:</u>		<u> </u>	<u> </u>	<u> </u>	<u> </u>		<u> </u>	<u> </u>	<u>:</u>		<u> </u>	<u> </u>	<u> </u>		+
					!									<u> </u>							+-
					<u> </u>																1 1
																					1
																					1
					<del> </del>																<del>                                     </del>
				<u> </u>	<u> </u>					<u> </u>											
				<del> </del>	<del>                                     </del>								<u> </u>	<del>                                     </del>							
			<del>                                     </del>	<u> </u>	<del>                                     </del>								<del>                                     </del>	<del>                                     </del>							+
				!	<del> </del>																+
					<u> </u>																+
					İ					i i											

going
going
going
going
going