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1.0 PURPOSE OF THE REPORT  
 
1.1 To provide Members with a summary of progress in delivering transport 

schemes and interventions, as funded through the Integrated Transport 
Block and other sources of funding, over the period 2015/16. 

  
2.0 RECOMMENDATION: That the report be noted. 

  
3.0 SUPPORTING INFORMATION 
 
3.1 Halton’s third LTP ‘Transport - Providing for Halton’s Needs’ sets out a 

Transport Strategy covering the period 2011/12 to 2025/26 and contains 
an ‘Implementation Plan’ setting out in detail how the strategy would be 
delivered in the first four years, based on the levels of transport capital 
funding announced in the Comprehensive Spending Review 2010. 
Progress on delivering this 4 year Implementation Plan, covering the 
period 2011/12 to 2014/15, has been reported to previous meetings of 
this Board. It was felt that Members may wish this practice to continue 
and this report, therefore, outlines progress made with the 
implementation of transport schemes during 2015/16.    

 
3.2 Members will be aware that local transport authorities currently receive 

two principal sources of formula-based capital funding from Government 
to improve local transport conditions, namely the Integrated Transport 
Block (ITB), which is used to fund small transport improvements and the 
Highways Maintenance (HM) block, which is used to maintain the 
highway and associated structures, (covering works such as resurfacing, 
bridge maintenance and new street lighting). 

 
3.3 This report reviews the delivery of schemes funded through the 

Integrated Transport Block Grant.  
 
3.4 The ITB is allocated over a range of themes and interventions that were 

reported and approved by Executive Board for inclusion into the 
Council’s annual Capital Programme.  Expenditure across these themes 



during the previous four-year period has been in accordance with the 
overall ITB allocation as follows: 

  
 

Integrated 
Transport 
Budget 
Allocations        
£ 

2012/13 2013/14 2014/15 2015/16 Total 

Transport 
Integration  
 

163,498 166,271 225,000 236,000 790,769 

Measures 
to Assist 
Walking 

184,920 132,703 239,098 170,000 726,721 

Measures 
to Assist 
Cycling 

100,529 111,378 85,902 118,000 415,809 

Measures 
to Assist 
Buses 

125,179 150,415 240,000 80,000 595,594 

Local 
Safety 
Schemes 

131,175 137,575 180,000 236,000 684,750 

Intelligent 
Transport 
Systems 

19,706 25,000 50,000 68,000 162,706 

 
Total 
 

 
725,007 

 
723,342 

 
1,020,000 

 
908,000 

 
3,376,349 

 
 
3.5 Within each of the themes listed above, the budget allocations enabled 

the delivery of a wide range of schemes to continue in the year.  The 
following paragraphs provide a brief synopsis of the type of schemes 
that were implemented: 

 
3.6   Integrated Transport Block 
 
  
3.7   Neighbourhood Centres 

 
A range of pedestrian, cycle and bus route improvements, together with 
work to address road safety, have been successfully delivered focusing 
on neighbourhood centres at the following locations 
 

 St Michaels Road / Hale Road / Ditchfield Road Junction 

 Halton Road / Sea Lane.  

 Pit Lane / Farnworth Street improvements for pedestrians within 
the area.  



 Watkinson Way crossing to the Hive providing walking and cycling 
improvement links between The Hive and the Town Centre. 

 
 3.8    Walking and Cycling Improvements 
 

These have ranged from the provision of new crossing points 
incorporating drop-kerbs, carriageway refuges or controlled crossings, 
to route-based interventions providing improved links to existing 
footpaths and cycleways at the following locations: 

 

 Milton Road, Spring Court, Murdishaw West Community Primary 
School frontage, Abington Walk, Sunningdale, Albert Road, 
Waterloo Road, Public Hall Street, Clifton Road traffic signal 
junction and Green Oaks Way. 

 
 3.9 Measures to Assist Buses 
  

A wide range of schemes have been implemented through the ITB 
incorporating bus stop access improvements providing boarder kerbs, 
shelters and improved passenger information at the following locations: 

 

 Halton Brow, Heath Road / Delph Bridge, Castlefields Avenue near 
Kingshead Close, Castlefields Avenue North / Astmoor, The Butts, 
A56 Chester Road,  and Picow Farm Road. 

Funding acquired through the Better Bus Fund enabled significant 
improvements to the Wilmere Lane junction with Lunts Heath Road 
which has benefitted from works including the provision of traffic signals, 
bus priority measures and walking route improvements.  

  
3.10 Local Safety Schemes and other Highway Improvements 
 

Local safety schemes have been delivered both through neighbourhood 
centre schemes and as specific interventions to address known road 
traffic accident sites. These have included simple road marking 
alterations, adjustments to road geometry and alignment, and the 
reinstatement of skid resistant materials at the following locations: 

 

 Local Safety Schemes at: Kingsway roundabout; A56 Chester Rd / 
A533 Northwich Rd roundabout; A56 Chester Road / O2 building 
roundabout; Watkinson Way; and Elworth Avenue. 

  

 ITB/Sustainable Transport Enhancement Package (STEP) 
funded schemes at: A56 Chester Road through the provision of a 
controlled Pegasus and Toucan crossing improving links from 
Daresbury Village to the Science Park; on the A56 Daresbury where 
a cycleway/footway has been provided fronting Daresbury Hotel;  
and Ditton Road to Higher Road walking and cycling improvements. 
All these schemes will assist access to employment sites and 



facilitate more sustainable travel opportunities with associated 
health benefits for our communities. 

 
3.11 Other funded schemes   
 

 Dungeon Lane in Hale, was a scheme to improve accessibility to 
the Oglet waterfront for non-motorised users, surface improvements 
and preventing misuse of the area by 4x4vehicles. This scheme 
was completed in 2015/16 utilising WREN and ITB funding. 

 The Common, in Runcorn, was a public right of way scheme that 
allowed the surfacing and drainage to be improved along its length. 
This scheme was completed utilising ITB funding.  

 Lockett Road improvements to parking were incorporated in bus 
access improvement works that were funded jointly through the ITB 
and Area Forum funding.  

 
4.0 POLICY IMPLICATIONS 
 
4.1 There are no policy implications associated with this report.  The delivery 

of the ITB implementation programme has been in accordance with the 
policies and strategies contained in the Council’s LTP - ‘Transport - 
Providing for Halton’s Needs’ 

 
5.0 OTHER IMPLICATIONS 
 
5.1 There are no financial implications associated with this report.  The 

delivery of the LTP ITB implementation programme has been in 
accordance with the Transport Block grant funding each year.  

 
6.0 IMPLICATIONS FOR THE COUNCIL’S PRIORITIES  
 
6.1 Children and Young People in Halton 

The highway and transport schemes and interventions described above 
and delivered over the period of the original Implementation Plan as well 
as over 2015/16, have contributed to a safer, more accessible highway 
network providing improved and sustainable access to schools, colleges 
and other services. 

 
6.2 Employment, Learning and Skills in Halton 

The highway and transport schemes and interventions described above 
have contributed to a safer, more accessible and integrated highway 
network providing improved and sustainable access to employment 
centres, town centres and other services. 

 
6.3 A Healthy Halton 

The provision of improved walking and cycling routes is aimed at 
encouraging healthier and more sustainable modes of travel to work and 
for leisure.  

 



6.4 A Safer Halton 
Improvements to the highway and transport network outlined above 
provide a safer environment by tackling road safety issues and providing 
improved pedestrian and cycle routes across the Borough. 

 
6.5 Halton’s Urban Renewal 

Improvements to the highway and transport infrastructure outlined above 
contribute to a more accessible and enhanced public realm. 
 

7.0 Risk Analysis 
 
7.1    None identified, the report is for information purposes only. 
 
8.0 EQUALITY AND DIVERSITY ISSUES 

 
There are no equality and diversity issues associated with this report. 

 
9.0 LIST OF BACKGROUND PAPERS UNDER SECTION 100D OF THE 

LOCAL GOVERNMENT ACT 1972 
 
 Document 

Halton’s third Local 
Transport Plan, 
‘Transport - Providing 
for Halton’s Needs’ 

Place of Inspection 
Available on HBC 
website 

Contact Officer 
N/A 
 
 



 


